HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $17,700,000.0000 $17,700,000.00 $17,700,000.00 $17,700,000.00 $17,700,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $5,000.0000 47.80 44 .70 32.72 32.72
$239,000.00 $223,500.00 $163,600.00 $163,600.00
CLEARING AND GRUBBING ACRE MAJOR 31.55% UNDER
003 $230,000.0000 .60 1.33 1.38 1.38
$138,000.00 $305,900.00 $317,400.00 $317,400.00
CLEARING ACRE MAJOR 130.00% OVER
004 $25,000.0000 1.00 1.00 1.00 1.00
$25,000.00 $25,000.00 $25,000.00 $25,000.00
REMOVING DRAINAGE STRUCTURE - RESORT CREEK EACH 100.00% POSTED
005 $30,000.0000 1.00 1.00 1.00 1.00
$30,000.00 $30,000.00 $30,000.00 $30,000.00
REMOVING DRAINAGE STRUCTURE - TOWNSEND CREEK EACH 100.00% POSTED
006 $350,000.0000 $350,000.00 $350,000.00 $350,000.00 $350,000.00
REMOVAL OF STRUCTURE AND OBSTRUCTION L.S. MAJOR 100.00% POSTED
007 $0.0000 $1,303,700.00 $0.00 .00 $0.00

REMOVING SHAFT OBSTRUCTIONS EST. MAJOR 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 2
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $21,000.0000 $21,000.00 $21,000.00 $26,582.23 $26,582.23
REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS EST. 26.58% OVER

009 $0.0000 .01 .01 .00 .00
$0.00 $0.00 .00 $0.00

EACH 100.00% UNDER
010 $35,000.0000 $35,000.00 $35,000.00 $35,000.00 $35,000.00

REMOVING PORTION OF CONC. BOX CULV. L.S. 100.00% POSTED
011 $350,000.0000 $350,000.00 $350,000.00 $350,000.00 $350,000.00

REMOVING EXISTING BRIDGE L.S. MAJOR 100.00% POSTED
012 $6.0000 7,130.00 .00 .00 .00
$42,780.00 $0.00 .00 $0.00

REMOVING CEMENT CONC. PAVEMENT S.Y. MAJOR 100.00% UNDER
013 $5.0000 67,000.00 .00 .00 .00
$335,000.00 $0.00 .00 $0.00

REMOVING CONC. BARRIER L.F. MAJOR 100.00% UNDER
014 $6.0000 530.00 2,258.00 1,171.00 1,171.00
$3,180.00 $13,548.00 $7,026.00 $7,026.00

REMOVING GUARDRAIL L.F. 120.94% OVER



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0
WORK DONE 11-05-2019 DAYS WORKED 1137.5
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

DISTRICT 5

ESTIMATE

1.00
$250.00
66.67% UNDER

509,680.00
$254,840.00
125.22% OVER

9,982.00
$9,982.00
39.32% UNDER

.00
.00
100.00% UNDER

423.00
$105,750.00
1.17% UNDER

116.00
$69,600.00
25.16% UNDER

85,641.00

96

DATE: 11/21/19
TIME: 07:48:06
PAGE: 3

PROGRESS

1.00
$250.00

509,680.00
$254,840.00

9,982.00
$9,982.00

.00
$0.00

423.00
$105,750.00

116.00
$69,600.00

85,641.00

UNIT PRICE ORIGINAL REVISED
015 $250.0000 3.00 1.00
$750.00 $250.00
REMOVING GUARDRAIL ANCHOR EACH
0le $0.5000 226,300.00 226,300.00
$113,150.00 $113,150.00
REMOVING TEMPORARY PAVEMENT MARKING L.F. MAJOR
017 $1.0000 16,450.00 16,450.00
$16,450.00 $16,450.00
REMOVING PAINT LINE L.F.
018 $0.0000 .01 .01
$0.00 $0.00
EACH
019 $250.0000 428.00 396.00
$107,000.00 $99,000.00
SELECT TREE REMOVAL EACH MAJOR
020 $600.0000 155.00 155.00
$93,000.00 $93,000.00
UPSLOPE TREE REMOVAL EACH MAJOR
021 $8.0000 109,930.00 89,030.00
$879,440.00 $712,240.00

ROADWAY EXCAVATION INCL. HAUL - AREA A C.Y. MAJOR

$685,128.00
22.10% UNDER

$685,128.00



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

COMPARISON OF QUANTITIES

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

DISTRICT 5

ESTIMATE

96

DATE: 11/21/19
TIME: 07:48:06
PAGE: 4

PROGRESS

287,807.50
$4,317,112.50

1,601.00
$12,808.00

51,930.00
$415,440.00

.00
$0.00

54,667.00
$328,002.00

10,142.00
$60,852.00

1,366.30
$16,395.60

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
022 $15.0000 288,800.00 235,820.00 287,807.50
$4,332,000.00 $3,537,300.00 $4,317,112.50
ROADWAY EXCAVATION INCL. HAUL - AREA B C. MAJOR 0.34% UNDER
023 $8.0000 109,600.00 1,601.00 1,601.00
$876,800.00 $12,808.00 $12,808.00
ROADWAY EXCAVATION INCL. HAUL - AREA C C. MAJOR 98.54% UNDER
024 $8.0000 57,050.00 54,620.00 51,930.00
$456,400.00 $436,960.00 $415,440.00
ROADWAY EXCAVATION INCL. HAUL - AREA D C. MAJOR 8.98% UNDER
025 $16.0000 23,960.00 .00 .00
$383,360.00 $0.00 .00
ROADWAY EXCAVATION INCL. HAUL - AREA E C. MAJOR 100.00% UNDER
026 $6.0000 164,590.00 54,667.00 54,667.00
$987,540.00 $328,002.00 $328,002.00
ROADWAY EXCAVATION INCL. HAUL - AREA F C. MAJOR 66.79% UNDER
027 $6.0000 67,848.00 67,848.00 10,142.00
$407,088.00 $407,088.00 $60,852.00
PAVEMENT REPAIR EXCAVATION INCL. HAUL S. MAJOR 85.05% UNDER
028 $12.0000 20,000.00 20,000.00 1,366.30
$240,000.00 $240,000.00 $16,395.60
UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL C. MAJOR 93.17% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 5
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

029 $5.5000 91,840.00 63,722.00 64,526.00 64,526.00
$505,120.00 $350,471.00 $354,893.00 $354,893.00

CONTROLLED BLASTING OF ROCK FACE L.F. MAJOR 29.74% UNDER
030 $91,000.0000 $91,000.00 $91,000.00 $307,573.31 $307,573.31

FORCE ACCOUNT - TRIM BLASTING EST. MAJOR 237.99% OVER
031 $15.0000 5,253.00 .00 .00 .00
$78,795.00 $0.00 .00 $0.00

EXPLORATORY DRILLING L.F. MAJOR 100.00% UNDER
032 $475.0000 550.00 700.00 884 .51 884 .51
$261,250.00 $332,500.00 $420,142.25 $420,142.25

ROCK SLOPE SCALING CRHR MAJOR 60.82% OVER
033 $2.0000 546,140.00 593,877.00 535,103.00 535,103.00
$1,092,280.00 $1,187,754.00 $1,070,206.00 $1,070,206.00

EMBANKMENT COMPACTION C.Y. MAJOR 2.02% UNDER
034 $8.0000 31,410.00 26,644.00 26,850.00 26,850.00
$251,280.00 $213,152.00 $214,800.00 $214,800.00

SELECT ROCK EMBANKMENT C.Y. MAJOR 14.52% UNDER
035 $73,550.0000 $73,550.00 $73,550.00 $2,859.14 $2,859.14

AERATION EST. MAJOR 96.11% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0

DAYS WORKED 1137.5

DATE: 11/21/19
TIME: 07:48:06
PAGE: 6
DISTRICT 5
ESTIMATE 96 PROGRESS
TOTAL POSTED TOTAL PAID
1.00 1.00
$1,150.00 $1,150.00
100.00% POSTED
21.00 21.00
$45,150.00 $45,150.00
12.50% UNDER
33.00 33.00
$33,000.00 $33,000.00
10.81% UNDER
4.00 4.00
$18,000.00 $18,000.00
100.00% OVER
3.00 3.00
$19,500.00 $19,500.00
100.00% POSTED
326.10 326.10
$6,848.10 $6,848.10
77.31% UNDER
.00 .00
$0.00 $0.00
100.00% UNDER

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
036 $1,150.0000 1.00 1.00
$1,150.00 $1,150.00
CONCRETE INLET EACH
037 $2,150.0000 24.00 21.00
$51,600.00 $45,150.00
GRATE INLET TYPE 2 EACH MAJOR
038 $1,000.0000 37.00 37.00
$37,000.00 $37,000.00
FRAME AND VANED GRATES FOR GRATE INLET TYPE 2 EACH MAJOR
039 $4,500.0000 2.00 4.00
$9,000.00 $18,000.00
DROP INLET TYPE 1 EACH
040 $6,500.0000 3.00 3.00
$19,500.00 $19,500.00
DROP INLET TYPE 2 EACH
041 $21.0000 1,437.00 739.64
$30,177.00 $15,532.44
FILTER BLANKET TYPE A TON
042 $24.0000 463.00 .00
$11,112.00 $0.00
FILTER BLANKET TYPE B TON



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 7
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

043 $15.0000 3,236.00 3,236.00 3,177.60 3,177.60
$48,540.00 $48,540.00 $47,664.00 $47,664.00

STREAMBED SEDIMENT TON MAJOR 1.81% UNDER
044 $18.0000 6,986.00 6,986.00 7,050.30 7,050.30
$125,748.00 $125,748.00 $126,905.40 $126,905.40

STREAMBED COBBLES TON MAJOR 0.92% OVER
045 $0.0000 .01 .01 .00 .00
$0.00 $0.00 .00 $0.00

EACH 100.00% UNDER
046 $20.0000 3,816.00 4,481.00 4,730.20 4,730.20
$76,320.00 $89,620.00 $94,604.00 $94,604.00

QUARRY SPALLS TON MAJOR 23.96% OVER
047 $25.0000 588.00 900.36 355.69 355.69
$14,700.00 $22,509.00 $8,892.25 $8,892.25

ROCK FOR EROSION AND SCOUR PROTECTION, CLASS A TON 39.51% UNDER
048 $30.0000 100.00 29.00 29.10 29.10
$3,000.00 $870.00 $873.00 $873.00

ROCK FOR EROSION AND SCOUR PROTECTION, CLASS B TON 70.90% UNDER
049 $15.0000 9,837.00 7,338.00 7,173.60 7,173.60
$147,555.00 $110,070.00 $107,604.00 $107,604.00

ROCK FOR EROSION AND SCOUR PROTECTION, CLASS C TON MAJOR 27.08% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 8
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

050 $500.0000 11.00 11.00 .00 .00
$5,500.00 $5,500.00 .00 $0.00

SAFETY BARS FOR CULVERT PIPE TYPE 1 L.F. 100.00% UNDER
051 $1,100.0000 2.00 2.00 1.00 1.00
$2,200.00 $2,200.00 $1,100.00 $1,100.00

FLARED END SECTION 24 IN. DIAM. EACH 50.00% UNDER
052 $1,600.0000 4.00 .00 .00 .00
$6,400.00 $0.00 .00 $0.00

FLARED END SECTION 30 IN. DIAM. EACH 100.00% UNDER
053 $9.5000 9,464.00 12,568.00 12,110.60 12,110.60
$89,908.00 $119,396.00 $115,050.70 $115,050.70

UNDERDRAIN PIPE 6 IN. DIAM. L.F. MAJOR 27.96% OVER

054 $14.0000 10,355.00 7,153.00 7,164.80 7,164.80
$144,970.00 $100,142.00 $100,307.20 $100,307.20

UNDERDRAIN PIPE 8 IN. DIAM. L.F. MAJOR 30.81% UNDER
055 $16.0000 1,459.00 618.00 838.00 838.00
$23,344.00 $9,888.00 $13,408.00 $13,408.00

UNDERDRAIN PIPE 10 IN. DIAM. L.F. 42.56% UNDER
056 $10.0000 1,736.00 1,173.00 697.70 697.70
$17,360.00 $11,730.00 $6,977.00 $6,977.00

DRAIN PIPE 6 IN. DIAM. L.F. 59.81% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 9
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

057 $14.0000 891.00 813.00 772.30 772.30
$12,474.00 $11,382.00 $10,812.20 $10,812.20

DRAIN PIPE 8 IN. DIAM. L.F. 13.32% UNDER
058 $19.0000 157.00 135.00 135.00 135.00
$2,983.00 $2,565.00 $2,565.00 $2,565.00

DRAIN PIPE 10 IN. DIAM. L.F. 14.01% UNDER
059 $45.0000 509.00 .00 .00 .00
$22,905.00 $0.00 .00 $0.00

SCHEDULE A CULV. PIPE 12 IN. DIAM. L.F. 100.00% UNDER
060 $50.0000 1,585.00 768.00 801.60 801.60
$79,250.00 $38,400.00 $40,080.00 $40,080.00

SCHEDULE A CULV. PIPE 18 IN. DIAM. L.F. MAJOR 49.43% UNDER
061 $67.0000 894.00 771.00 724.90 724.90
$59,898.00 $51,657.00 $48,568.30 $48,568.30

SCHEDULE A CULV. PIPE 24 IN. DIAM. L.F. MAJOR 18.92% UNDER
062 $86.0000 687.00 62.00 62.00 62.00
$59,082.00 $5,332.00 $5,332.00 $5,332.00

SCHEDULE A CULV. PIPE 30 IN. DIAM. L.F. MAJOR 90.98% UNDER
063 $96.0000 145.00 145.00 42.00 42.00
$13,920.00 $13,920.00 $4,032.00 $4,032.00

HDPE PIPE 22 IN. OUTSIDE DIAMETER (O.D.) L.F. 71.04% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 10
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

064 $715.0000 228.00 228.00 228.00 228.00
$163,020.00 $163,020.00 $163,020.00 $163,020.00

HDPE PIPE 63 IN OUTSIDE DIAMETER (0O.D.) L.F. MAJOR 100.00% POSTED
065 $96.0000 205.00 205.00 .00 .00
$19,680.00 $19,680.00 .00 $0.00

HDPE LINER PIPE 22 IN. O.D. L.F. 100.00% UNDER
066 $840.0000 205.00 205.00 205.00 205.00
$172,200.00 $172,200.00 $172,200.00 $172,200.00

HDPE LINER PIPE 63 IN. O.D. L.F. MAJOR 100.00% POSTED
067 $55.0000 812.00 .00 .00 .00
$44,660.00 $0.00 $0.00 $0.00

CL. IITI REINF. CONC. CULV. PIPE 18 IN. DIAM. L.F. MAJOR 100.00% UNDER
068 $85.0000 232.00 .00 .00 .00
$19,720.00 $0.00 .00 $0.00

CL. IITI REINF. CONC. CULV. PIPE 24 IN. DIAM. L.F. 100.00% UNDER
069 $3,000.0000 1.00 .00 .00 .00
$3,000.00 $0.00 .00 $0.00

MODIFIED CATCH BASIN TYPE 2 48 IN. DIAM EACH 100.00% UNDER
070 $3,750.0000 27.00 11.00 13.00 13.00
$101,250.00 $41,250.00 $48,750.00 $48,750.00

MODIFIED CATCH BASIN TYPE 2 60 IN. DIAM. EACH MAJOR 51.85% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

COMPARISON OF QUANTITIES

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

EACH MAJOR

DISTRICT 5

ESTIMATE

1.00
$5,200.00
90.91% UNDER
5.00
$30,000.00
66.67% OVER
2.00
$14,400.00
100.00% OVER
.00
.00
100.00% UNDER
2,215.00
$4,430.00
51.53% UNDER
.00
.00
100.00% UNDER
.00
.00

96

DATE: 11/21/19
TIME: 07:48:06
PAGE: 11

PROGRESS

1.00
$5,200.00

5.00
$30,000.00

$14,400.00

.00
$0.00

2,215.00
$4,430.00

.00
$0.00

.00
$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
071 $5,200.0000 11.00 1.00
$57,200.00 $5,200.00
MODIFIED CATCH BASIN TYPE 2 72 IN. DIAM.
072 $6,000.0000 3.00 5.00
$18,000.00 $30,000.00
MODIFIED CATCH BASIN TYPE 2 84 IN. DIAM. EACH
073 $7,200.0000 1.00 2.00
$7,200.00 $14,400.00
MODIFIED CATCH BASIN TYPE 2 96 IN. DIAM. EACH
074 $340.0000 10.00 .00
$3,400.00 $0.00
CIRCULAR FRAME AND COVER TYPE 2 EACH
075 $2.0000 4,570.00 2,584.00
$9,140.00 $5,168.00
TESTING STORM SEWER PIPE L.F
076 $62.0000 400.00 .00
$24,800.00 $0.00
PLAIN CONC. STORM SEWER PIPE 18 IN. DIAM. L.F
077 $87.0000 1,034.00 .00
$89,958.00 $0.00
CL. IITI REINF. CONC. STORM SEWER PIPE 30 IN. DIAM. L.F.

100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

078 $84.0000 36.00 .00 .00 .00
$3,024.00 $0.00 .00 $0.00

CL. V REINF. CONC. STORM SEWER PIPE 18 IN. DIAM. L.F. 100.00% UNDER
079 $54.0000 1,807.00 2,806.00 2,803.20 2,803.20
$97,578.00 $151,524.00 $151,372.80 $151,372.80

SCHEDULE A STORM SEWER PIPE 18 IN. DIAM. L.F. MAJOR 55.13% OVER
080 $70.0000 250.00 297.00 436.70 436.70
$17,500.00 $20,790.00 $30,569.00 $30,569.00

SCHEDULE A STORM SEWER PIPE 24 IN. DIAM. L.F. 74.68% OVER
081 $97.0000 1,277.00 374.00 382.80 382.80
$123,869.00 $36,278.00 $37,131.60 $37,131.60

SCHEDULE A STORM SEWER PIPE 30 IN. DIAM. L.F. MAJOR 70.02% UNDER
082 $3,000.0000 6.00 .00 .00 .00
$18,000.00 $0.00 .00 $0.00

HEADWALL FOR PIPE 30 IN. DIAM. EACH 100.00% UNDER
083 $18,000.0000 1.00 .00 .00 .00
$18,000.00 $0.00 .00 $0.00

HEADWALL FOR PIPE 60 IN. DIAM. EACH 100.00% UNDER
084 $75.0000 53.00 .00 .00 .00
$3,975.00 $0.00 .00 $0.00

DUCTILE IRON SEWER PIPE 12 IN. DIAM. L.F. 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

085 $14.0000 38,010.00 24,693.00 26,227.60 26,227.60
$532,140.00 $345,702.00 $367,186.40 $367,186.40

STRUCTURE EXCAVATION CLASS A INCL. HAUL C.Y. MAJOR 31.00% UNDER
086 $840.0000 6,098.00 474 .06 474 .06 474 .06
$5,122,320.00 $398,210.40 $398,210.40 $398,210.40

SOIL EXCAVATION FOR SHAFT INCLUDING HAUL C.Y. MAJOR 92.23% UNDER
087 $1,050.0000 2,773.00 59.26 59.26 59.26
$2,911,650.00 $62,223.00 $62,223.00 $62,223.00

ROCK EXCAVATION FOR SHAFT INCLUDING HAUL C.Y. MAJOR 97.86% UNDER
088 $300,000.0000 $300,000.00 $300,000.00 $300,000.00 $300,000.00

SHORING OR EXTRA EXCAVATION CL. A L.S. MAJOR 100.00% POSTED
089 $35.0000 6,699.00 535.00 587.50 587.50
$234,465.00 $18,725.00 $20,562.50 $20,562.50

GRAVEL BACKFILL FOR WALL C.Y. MAJOR 91.23% UNDER
090 $1.0000 80.00 80.00 80.00 80.00
$80.00 $80.00 $80.00 $80.00

FURNISHING & PLACING TEMP. CASING FOR 2'-0" DIA. SHAFT L.F. 100.00% POSTED
091 $1.0000 267.00 .00 .00 .00
$267.00 $0.00 .00 $0.00

FURNISHING & PLACING TEMP. CASING FOR 5'-0" DIA. SHAFT L.F. 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

DISTRICT 5

ESTIMATE

96

DATE: 11/21/19
TIME: 07:48:06
PAGE: 14

PROGRESS

132.00
$132.00

.00
$0.00

.00
$0.00

.00
$0.00

100.63
$11,572.45

.00
$0.00

52,628.00
$42,102.40

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
092 $1.0000 904.00 300.00 132.00
$904.00 $300.00 $132.00
FURNISHING & PLACING TEMP. CASING FOR 6'-0" SHAFT L.F 85.40% UNDER
093 $1.0000 1,775.00 .00 .00
$1,775.00 $0.00 .00
FURNISHING & PLACING TEMP. CASING FOR 8'-0" SHAFT L.F 100.00% UNDER
094 $1,500.0000 78.00 .00 .00
$117,000.00 $0.00 .00
FURNISHING PERMANENT CASING FOR 10'-0" DIAM. SHAFT L.F. MAJOR 100.00% UNDER
095 $3,500.0000 8.00 .00 .00
$28,000.00 $0.00 .00
PLACING PERMANENT CASING FOR 10'-0" DIAM. SHAFT EACH 100.00% UNDER
096 $115.0000 279.00 136.00 100.63
$32,085.00 $15,640.00 $11,572.45
CASING SHORING L.F. 63.93% UNDER
097 $1.1000 832,400.00 .00 .00
$915,640.00 $0.00 .00
EPOXY-COATED ST. REINF. BAR FOR BRIDGE LB. MAJOR 100.00% UNDER
098 $0.8000 3,439,741.00 52,628.00 52,628.00
$2,751,792.80 $42,102.40 $42,102.40
ST. REINF. BAR FOR BRIDGE LB. MAJOR 98.47% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0

DAYS WORKED

1137.5

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
099 $1.0000 167,301.00 .00
$167,301.00 $0.00
ST. REINF. BAR FOR RETAINING WALL LB.
100 $0.8500 69,405.00 .00
$58,994 .25 $0.00
ST. REINF. BAR FOR PORTAL HEADWALL LB.
101 $0.7500 12,102.00 .00
$9,076.50 $0.00
ST. REINF. BAR FOR FOUNDATION LB.
102 $0.9500 64,232.00 .00
$61,020.40 $0.00
ST. REINF. BAR FOR SHAFT CAP LB.
103 $0.9000 2,817,261.00 103,087.00
$2,535,534.90 $92,778.30
ST. REINF. BAR FOR SHAFT LB.
104 $5.7500 44,747.00 6,116.00
$257,295.25 $35,167.00
CSL ACCESS TUBE L.F
105 $340.0000 1,921.00 .00
$653,140.00 $0.00
CONC. CLASS 4000 FOR RETAINING WALL C.Y.

DISTRICT 5
ESTIMATE
TOTAL POSTED

.00
.00

MAJOR 100.00% UNDER
.00
.00

MAJOR 100.00% UNDER
.00
.00

100.00% UNDER
.00
$0.00

MAJOR 100.00% UNDER
103,087.00
$92,778.30

MAJOR 96 .34% UNDER
6,392.00
$36,754.00

MAJOR 85.72% UNDER
.00
.00

MAJOR 100.00% UNDER

96

PROGRESS

.00
$0.00

103,087.
$92,778.

6,392.
$36,754.

.00
$S0.

00

.00
$S0.

00

.00
$S0.

00

00
30

00
00

.00
$S0.

00
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PROGRESS

.00
$0.00

.00
$0.00

.00
$0.00

621.00

$263,925.00

1,048.55

$193,981.75

2,000.00

$700,000.00

.00
$0.00

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
106 $925.0000 499.00 .00 .00
$461,575.00 $0.00 .00
CONC. CLASS 4000 FOR PORTAL HEADWALL C. MAJOR 100.00% UNDER
107 $485.0000 101.00 .00 .00
$48,985.00 $0.00 .00
CONC. CLASS 4000 FOR FOUNDATION C. MAJOR 100.00% UNDER
108 $215.0000 506.00 .00 .00
$108,790.00 $0.00 $0.00
CONC. CLASS 4000 FOR SHAFT CAP C. MAJOR 100.00% UNDER
109 $425.0000 16,285.00 806.00 621.00
$6,921,125.00 $342,550.00 $263,925.00
CONC. CLASS 4000 FOR BRIDGE C. MAJOR 96 .19% UNDER
110 $185.0000 8,537.00 1,047.00 1,048.55
$1,579,345.00 $193,695.00 $193,981.75
CONC. CLASS 4000P FOR SHAFT C. MAJOR 87.72% UNDER
111 $350.0000 2,000.00 2,000.00 2,000.00
$700,000.00 $700,000.00 $700,000.00
PRESTRESSED CONC. GIRDER - WF66G L. MAJOR 100.00% POSTED
112 $280.0000 7,833.00 .00 .00
$2,193,240.00 $0.00 .00
PRESTRESSED CONC. GIRDER - WF74G L. MAJOR 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
113 $425.0000 758.00 .00 .00 .00
$322,150.00 $0.00 .00 $0.00
PRESTRESSED CONC. GIRDER - WF83G L.F. MAJOR 100.00% UNDER
114 $410.0000 16,679.00 .00 .00 .00
$6,838,390.00 $0.00 .00 $0.00
PRESTRESSED CONC. GIRDER - WF83G MODIFIED L.F. MAJOR 100.00% UNDER
115 $260.0000 192.00 96.00 96.00 96.00
$49,920.00 $24,960.00 $24,960.00 $24,960.00
PRESTRESSED CONC. GIRDER - 12 IN. PCPS L.F. MAJOR 50.00% UNDER
116 $6.0000- $6.00- $6.00- $468.00- $468.00-
DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT CALC 7700.00% OVER
117 $8.0000 25,120.00 23,562.00 23,660.00 23,660.00
$200,960.00 $188,496.00 $189,280.00 $189,280.00
SURFACE AGING TREATMENT S.Y. MAJOR 5.81% UNDER
118 $20,000.0000 $20,000.00 $20,000.00 $20,000.00 $20,000.00
SAMPLE PANEL FOR SURFACE AGING TREATMENT PROCESS L.S. 100.00% POSTED
119 $0.6000 201,435.00 257,577.00 280,201.00 280,201.00
$120,861.00 $154,546.20 $168,120.60 $168,120.60

GEOMEMBRANE S.F. MAJOR 39.10% OVER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0

DAYS WORKED 1137.5

100.

100.

100.

100

$500,
100

$500),
100

DISTRICT 5

ESTIMATE

.00
.00% UNDER

.00
.00
00% UNDER

.00
.00

00% UNDER

.00

00% UNDER

$3,400,000.00

.00%

000.00
.00%

000.00
.00%

.00

POSTED

POSTED

POSTED

96

DATE: 11/21/19
TIME: 07:48:06
PAGE: 18
PROGRESS
TOTAL PAID
$0.00
.00
$0.00
.00
$0.00
$0.00
$3,400,000.00
$500,000.00
$500,000.00
$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
120 $0.0000 $255,000.00 $0.00
STRUCTURAL CARBON STEEL L.S. MAJOR
121 $1,100.0000 4.00 .00
$4,400.00 $0.00
FABRIC PAD BEARING - SUPERSTR. EACH
122 $1,200.0000 12.00 .00
$14,400.00 $0.00
LONGITUDINAL SEISMIC RESTRAINER EACH
123 $0.0000 $4,700,000.00 $0.00
SUPERSTRUCTURE - LAKE KEECHELUS SNOWSHED REPL. L.S. MAJOR
124 $3,400,000.0000 $3,400,000.00 $3,400,000.00
SUPERSTRUCTURE - SLIDE CURVE BRIDGE L.S. MAJOR
125 $500,000.0000 $500,000.00 $500,000.00
SUPERSTRUCTURE - RESORT CREEK BRIDGE WB L.S. MAJOR
126 $500,000.0000 $500,000.00 $500,000.00
SUPERSTRUCTURE - RESORT CREEK BRIDGE EB L.S. MAJOR
127 $0.0000 $100,000.00 $0.00
SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRIDGE WB L.S. MAJOR

100

.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

128 $100,000.0000 $100,000.00 $100,000.00 $100,000.00 $100,000.00
SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRIDGE EB L.S. MAJOR 100.00% POSTED

129 $0.0000 $555,000.00 $0.00 .00 $0.00
PIER 1 WEST PORTAL TOWER L.S. MAJOR 100.00% UNDER

130 $0.0000 $420,000.00 $0.00 .00 $0.00
PIER 1 EAST PORTAL TOWER L.S. MAJOR 100.00% UNDER

131 $0.0000 $645,000.00 $0.00 .00 $0.00
PIER 2 WEST PORTAL TOWER L.S. MAJOR 100.00% UNDER

132 $0.0000 $465,000.00 $0.00 .00 $0.00
PIER 2 EAST PORTAL TOWER L.S. MAJOR 100.00% UNDER

133 $0.0000 $335,000.00 $0.00 .00 $0.00
WEST PORTAL TRUSS L.S. MAJOR 100.00% UNDER

134 $0.0000 $335,000.00 $0.00 .00 $0.00
EAST PORTAL TRUSS L.S. MAJOR 100.00% UNDER

135 $0.0000 $570,000.00 $0.00 .00 $0.00

PIER 1 WEST MECHANICAL ROOM L.S. MAJOR 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 20
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

136 $0.0000 $600,000.00 $0.00 .00 $0.00
PIER 1 EAST MECHANICAL ROOM L.S. MAJOR 100.00% UNDER

137 $0.0000 $91,000.00 $0.00 .00 $0.00
PIER 1 WEST COMMUNICATION ROOM L.S. MAJOR 100.00% UNDER

138 $0.0000 $91,000.00 $0.00 .00 $0.00
PIER 1 EAST COMMUNICATION ROOM L.S. MAJOR 100.00% UNDER

139 $0.0000 $175,000.00 $0.00 .00 $0.00
GENERATOR ROOM L.S. MAJOR 100.00% UNDER

140 $0.0000 $285,000.00 $0.00 .00 $0.00
TANK ROOM L.S. MAJOR 100.00% UNDER

141 $0.0000 $840,000.00 $0.00 .00 $0.00
PLENUM L.S. MAJOR 100.00% UNDER

142 $0.0000 $5,250,000.00 $0.00 .00 $0.00
SNOWSHED ELECTRICAL SYSTEMS L.S. MAJOR 100.00% UNDER

143 $0.0000 $790,000.00 $0.00 .00 $0.00

SNOWSHED FIRE ALARM SYSTEMS L.S. MAJOR 100.00% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019 DAYS W

ORKED

DAYS PLANNED/REVISED 1035.0

1137.5

MAJOR

MAJOR

MAJOR

MAJOR

MAJOR

100.

100.

100.

100.

100.

100.

DISTRICT 5

ESTIMATE

.00
.00% UNDER

.00
00% UNDER

.00

00% UNDER

.00

00% UNDER

.00

00% UNDER

.00

00% UNDER

.00
.00

00% UNDER

478.35

96

PROGRESS

$0.00

$0.00

$0.00

$0.00

$0.00

.00

$0.00

478.35

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
144 $0.0000 $1,960,000.00 $0.00
SNOWSHED MECHANICAL SYSTEMS L.S
145 $0.0000 $675,000.00 $0.00
SNOWSHED FIRE PROTECTION SYSTEMS L.S
146 $0.0000 $600,000.00 $0.00
SNOWSHED ITS/COMMUNICATION SYSTEMS L.S
147 $0.0000 $37,000.00 $0.00
O&M MANUAL, TRAINING, AND AS-BUILT DOCUMENTATION L.S
148 $0.0000 $140,000.00 $0.00
TRANSFORMER VAULT BUILDING L.S
149 $0.0000 $435,000.00 $0.00
ADDITIONAL BUILDING ITEMS L.S
150 $0.0000 .01 .01
$0.00 $0.00
EACH
151 $150.0000 3,888.00 477.00
$583,200.00 $71,550.00

TRAFFIC BARRIER

L.F.

MAJOR

$71:
87

752.50

.70% UNDER

$71,752

.50
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CONTRACT 008127

DAYS PLANNED/REVISED 1035.0

L.F. MAJOR

L.F. MAJOR

L.F. MAJOR

S.F. MAJOR

100.

100.

100.

100.

100.

100.

DISTRICT 5

ESTIMATE

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00

PROGRESS

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

WORK DONE 11-05-2019 DAYS WORKED 1137.5
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
152 $385.0000 86.00 .00
$33,110.00 $0.00
ELASTOMERIC BEARING PAD FOR TRAFFIC BARRIER EACH
153 $26.0000 86.00 .00
$2,236.00 $0.00
ELASTOMERIC BEARING STOP PAD FOR TRAFFIC BARRIER EACH
154 $390.0000 4,995.20 .00
$1,948,128.00 $0.00
SEW F-SHAPE TRAFFIC BARRIER - 42 IN.
155 $415.0000 462.70 .00
$192,020.50 $0.00
GEOSYNTHETIC WALL F-SHAPE TRAFFIC BARRIER - 42 IN.
156 $530.0000 1,071.10 .00
$567,683.00 $0.00
GEOSYNTHETIC WALL F-SHAPE BARRIER - MODIFIED 42 IN.
157 $28.0000 41,038.00 .00
$1,149,064.00 $0.00
CONCRETE FASCIA PANEL - SOIL NAIL WALLS
158 $32.0000 31,239.00 .00
$999,648.00 $0.00
CONCRETE FASCIA PANEL - GEOSYNTHETIC WALLS

S.F. MAJOR

100.

00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

159 $67.0000 553.00 .00 .00 .00
$37,051.00 $0.00 .00 $0.00

CONCRETE FASCIA PANEL FOR WALL 10A S.F. MAJOR 100.00% UNDER
160 $1,300.0000 315.00 229.00 182.00 182.00
$409,500.00 $297,700.00 $236,600.00 $236,600.00

SOIL NAIL - EPOXY COATED EACH MAJOR 42.22% UNDER
161 $1,600.0000 1,843.00 76.00 76.00 76.00
$2,948,800.00 $121,600.00 $121,600.00 $121,600.00

SOIL NAIL - ENCAPSULATED EACH MAJOR 95.88% UNDER
162 $210.0000 121.00 .00 .00 .00
$25,410.00 $0.00 .00 $0.00

SOIL NAIL - MODIFIED EACH 100.00% UNDER
163 $935.0000 1,910.00 .00 .00 .00
$1,785,850.00 $0.00 .00 $0.00

SOIL NAIL EACH MAJOR 100.00% UNDER
164 $1,050.0000 1,036.00 403.00 403.00 403.00
$1,087,800.00 $423,150.00 $423,150.00 $423,150.00

SOIL NAIL - VERTICAL EACH MAJOR 61.10% UNDER
165 $1,500.0000 152.00 13.00 13.00 13.00
$228,000.00 $19,500.00 $19,500.00 $19,500.00

SOIL NAIL VERIFICATION TEST AND SOIL NAIL PROOF TEST EACH MAJOR 91.45% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS WORKED

DAYS PLANNED/REVISED 1035.0

1137.5

S.Y. MAJOR

BRIDGE APPROACH SLAB

EACH MAJOR

L.S. MAJOR

S.F. MAJOR

C.Y. MAJOR

S.Y. MAJOR

DISTRICT 5

ESTIMATE

334.40

$6,353.60
91.78% UNDER

.00

.00
100.00% UNDER

.00

.00
100.00% UNDER

$90,000.00
100.00% POSTED

.00

.00
100.00% UNDER

.00

.00
100.00% UNDER

503.56

$85,605.20
58.79% UNDER
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334.40
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.00
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.00
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.00

$0.00

.00

$0.00
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$85,605.

.56
20

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
166 $19.0000 4,066.00 334.40
$77,254.00 $6,353.60
PREFABRICATED DRAINAGE MAT
167 $5,400.0000 568.00 .00
$3,067,200.00 $0.00
PERMANENT GROUND ANCHOR
168 $520.0000 33.00 .00
$17,160.00 $0.00
PERMANENT GROUND ANCHOR PERFORMANCE TEST EACH
169 $90,000.0000 $90,000.00 $90,000.00
PERMANENT GROUND ANCHOR VERIFICATION TEST
170 $27.0000 169,282.00 .00
$4,570,614.00 $0.00
STRUCTURAL EARTH WALL
171 $22.0000 184,371.00 .00
$4,056,162.00 $0.00
BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL
172 $170.0000 1,222.00 502.00
$207,740.00 $85,340.00
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.00
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102,241.62
$1,380,261.88
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$158,703.00
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$16,426.45

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
173 $7,000.0000 10.00 .00 .00
$70,000.00 $0.00 .00
MICROPILE EACH MAJOR 100.00% UNDER
174 $15,000.0000 1.00 .00 .00
$15,000.00 $0.00 .00
MICROPILE VERIFICATION LOAD TESTING EACH 100.00% UNDER
175 $3,000.0000 4.00 .00 .00
$12,000.00 $0.00 .00
MICROPILE PROOF LOAD TESTING EACH 100.00% UNDER
176 $13.5000 115,590.00 104,486.10 102,241.62
$1,560,465.00 $1,410,562.35 $1,380,261.87
CRUSHED SURFACING BASE COURSE TON MAJOR 11.55% UNDER
177 $15.0000 11,130.00 11,130.00 10,580.20
$166,950.00 $166,950.00 $158,703.00
CRUSHED SURFACING TOP COURSE TON MAJOR 4.94% UNDER
178 $6,000.0000 .70 .30 .00
$4,200.00 $1,800.00 .00
SHOULDER FINISHING MI. 100.00% UNDER
179 $62,870.0000 $62,870.00 $62,870.00 $16,426.45
ANTI-STRIPPING ADDITIVE EST. MAJOR 73.87% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
180 $160.0000 31,335.30 27,981.40 29,117.27 29,117.27
$5,013,648.00 $4,477,024.00 $4,658,763.20 $4,658,763.20
CEMENT CONC. PAVEMENT C.Y. MAJOR 7.08% UNDER
181 $1.0000 $1.00 $1.00 $97,696.66 $97,696.66
RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT CALC 9566.00% OVER
182 $160,000.0000 $160,000.00 $160,000.00 $71,518.94 $71,518.94
PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT CALC MAJOR 55.30% UNDER
183 $15.0000 188.00 403.00 383.00 383.00
$2,820.00 $6,045.00 $5,745.00 $5,745.00
TIE BAR WITH DRILL HOLE EACH 103.72% OVER
184 $21.0000 36,900.00 35,355.00 36,522.00 36,522.00
$774,900.00 $742,455.00 $766,962.00 $766,962.00
CORROSION RESISTANT DOWEL BAR EACH MAJOR 1.03% UNDER
185 $30,000.0000 $30,000.00 $30,000.00 $30,000.00 $30,000.00
MATURITY MEASURMENT FOR CONCRETE QUALITY CONTROL L.S. 100.00% POSTED
186 $11,380.0000 $11,380.00 $11,380.00 .00 $0.00

CRACK SEALING EST. 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

187 $5.0000 2,777.00 380.00 3,338.00 3,338.00
$13,885.00 $1,900.00 $16,690.00 $16,690.00

PLANING BITUMINOUS PAVEMENT S.Y. 20.20% OVER
188 $7.0000 27,310.00 27,670.00 29,808.00 29,808.00
$191,170.00 $193,690.00 $208,656.00 $208,656.00

PLANING BITUMINOUS PAVEMENT AND UNDERLYING MATERIALS S.Y. MAJOR 9.15% OVER
189 $2.6000 19,990.00 10,808.00 .00 .00
$51,974.00 $28,100.80 .00 $0.00

JOINT ADHESIVE, BITUMINOUS PAVEMENT L.F. MAJOR 100.00% UNDER
190 $92.0000 520.00 240.00 550.50 550.50
$47,840.00 $22,080.00 $50,646.00 $50,646.00

HMA FOR PRELEVELING CL. 3/8 IN. PG 64-28 TON MAJOR 5.87% OVER
191 $93.0000 11,590.00 11,590.00 3,618.50 3,618.50
$1,077,870.00 $1,077,870.00 $336,520.50 $336,520.50

HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64-28 TON MAJOR 68.78% UNDER
192 $86.0000 26,830.00 9,338.00 6,529.40 6,529.40
$2,307,380.00 $803,068.00 $561,528.40 $561,528.40

HMA CL. 1/2 IN. PG 64-28 TON MAJOR 75.66% UNDER
193 $183,110.0000 $183,110.00 $183,110.00 $38,831.17 $38,831.17

JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC MAJOR 78.79% UNDER
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CONTRACT 008127
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TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
194 $48,130.0000 $48,130.00 $48,130.00 $28,821.98
COMPACTION PRICE ADJUSTMENT CALC MAJOR 40.12% UNDER
195 $1,672,360.0000 $1,672,360.00 $1,672,360.00 $26,915.79-
ASPHALT COST PRICE ADJUSTMENT CALC MAJOR 101.61% UNDER
196 $4.0000 8,850.00 14,254.00 17,893.00
$35,400.00 $57,016.00 $71,572.00
LONGITUDINAL JOINT SEAL L.F. MAJOR 102.18% OVER
197 $750.0000 840.00 840.00 845.00
$630,000.00 $630,000.00 $633,750.00
ENVIRONMENTAL COMPLIANCE LEAD DAY MAJOR 0.60% OVER
198 $6.0000 9,334.00 9,334.00 9,710.00
$56,004.00 $56,004.00 $58,260.00
TEMPORARY EROSION CONTROL BLANKET S.Y. MAJOR 4.03% OVER
199 $9.0000 10,650.00 10,650.00 360.00
$95,850.00 $95,850.00 $3,240.00
CHECK DAM L.F. MAJOR 96 .62% UNDER
200 $90.0000 287.00 287.00 14.00
$25,830.00 $25,830.00 $1,260.00
INLET PROTECTION EACH 95.12% UNDER
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2,516.50
$50,330.00

8.00
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2,146.45
$236,109.50

21,295.00
$85,180.00

6,843.00
$30,793.50
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TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
201 $20.0000 7,924.00 7,624.00 2,516.50
$158,480.00 $152,480.00 $50,330.00
STABILIZED CONSTRUCTION ENTRANCE S.Y. MAJOR 68.24% UNDER
202 $15,000.0000 12.00 11.00 8.00
$180,000.00 $165,000.00 $120,000.00
TIRE WASH EACH MAJOR 33.33% UNDER
203 $110.0000 6,700.00 6,700.00 2,146.45
$737,000.00 $737,000.00 $236,109.50
STREET CLEANING HR MAJOR 67.96% UNDER
204 $4.0000 30,914.00 29,216.00 21,295.00
$123,656.00 $116,864.00 $85,180.00
HIGH VISIBILITY SILT FENCE L.F. MAJOR 31.12% UNDER
205 $4.5000 58,777.00 58,569.00 6,843.00
$264,496.50 $263,560.50 $30,793.50
WATTLE L.F. MAJOR 88.36% UNDER
206 $3,185,000.0000 $3,185,000.00 $3,185,000.00 $2,028,572.31
EROSION/WATER POLLUTION CONTROL EST. MAJOR 36.31% UNDER
207 $60,000.0000 $60,000.00 $60,000.00 $60,000.00
ADDITIONAL BMP MATERIALS AND EQUIPMENT L.S. MAJOR 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

208 $3,400.0000 83.40 75.37 64 .57 64 .57
$283,560.00 $256,258.00 $219,538.00 $219,538.00

MULCHING WITH HECP TYPE 1 MULCH ACRE MAJOR 22.58% UNDER
209 $650.0000 50.30 50.30 4.51 4.51
$32,695.00 $32,695.00 $2,931.50 $2,931.50

TEMPORARY SEEDING ACRE 91.03% UNDER
210 $3,800.0000 2.50 2.29 2.88 2.88
$9,500.00 $8,702.00 $10,944.00 $10,944.00

SEEDING AND FERTILIZING ACRE 15.20% OVER
211 $500.0000 31.20 26.26 25.02 25.02
$15,600.00 $13,130.00 $12,510.00 $12,510.00

SEEDING ACRE 19.81% UNDER
212 $50,000.0000 24.50 14.79 14.13 14.13
$1,225,000.00 $739,500.00 $706,500.00 $706,500.00

TOPSOIL TYPE A ACRE MAJOR 42.33% UNDER
213 $23,000.0000 2.20 2.20 1.83 1.83
$50,600.00 $50,600.00 $42,090.00 $42,090.00

FINE COMPOST ACRE MAJOR 16.82% UNDER
214 $50.0000 1,235.00 962.18 462.50 462.50
$61,750.00 $48,109.00 $23,125.00 $23,125.00

COARSE COMPOST C.Y. MAJOR 62.55% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

215 $80,000.0000 $80,000.00 $80,000.00 $38,097.93 $38,097.93

WEED AND PEST CONTROL EST. MAJOR 52.38% UNDER
216 $3,600.0000 3.00 2.20 1.83 1.83
$10,800.00 $7,920.00 $6,588.00 $6,588.00

WOOD STRAND MULCH ACRE 39.00% UNDER
217 $4.0000 98,368.00 100,623.00 49,087.40 49,087.40
$393,472.00 $402,492.00 $196,349.60 $196,349.60

HIGH VISIBILITY FENCE L.F. MAJOR 50.10% UNDER
218 $90.0000 3,592.00 1,498.00 1,422.40 1,422.40
$323,280.00 $134,820.00 $128,016.00 $128,016.00

MEDIA FILTER DRAIN MIX C.Y. MAJOR 60.40% UNDER
219 $42.0000 8,335.00 7,916.00 6,655.90 6,655.90
$350,070.00 $332,472.00 $279,547.80 $279,547.80

COMPOST AMENDED VEGETATED FILTER STRIP C.Y. MAJOR 20.15% UNDER
220 $30.0000 9,339.00 9,339.00 3,352.00 3,352.00
$280,170.00 $280,170.00 $100,560.00 $100,560.00

FLOATING SILT CURTAIN L.F. MAJOR 64.11% UNDER
221 $15.0000 2,464.00 2,464.00 472.00 472.00
$36,960.00 $36,960.00 $7,080.00 $7,080.00

TEMPORARY SEDIMENT TRAP S.Y. MAJOR 80.85% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
222 $0.0000 $25,000.00 $0.00 .00 $0.00
TEMPORARY DRAINAGE - SNOWSHED WALL 3 L.S. 100.00% UNDER
223 $0.0000 $20,000.00 $0.00 .00 $0.00
TEMPORARY DRAINAGE - SNOWSHED, WALL 4 L.S. 100.00% UNDER
224 $15,000.0000 $15,000.00 $15,000.00 $15,000.00 $15,000.00
TEMPORARY DRAINAGE - SLIDE CURVE BRIDGE, WALL 7 L.S. 100.00% POSTED
225 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00
TEMPORARY STREAM DIVERSION - TOWNSEND CREEK L.S. MAJOR 100.00% POSTED
226 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00
TEMPORARY STREAM DIVERSION - RESORT CREEK L.S. MAJOR 100.00% POSTED
227 $3,800.0000 7.00 6.00 8.00 8.00
$26,600.00 $22,800.00 $30,400.00 $30,400.00
BEAM GUARDRAIL TRANSITION SECTION TYPE 21- WEATHERING ST EACH 14.29% OVER
228 $3,000.0000 9.00 5.00 5.00 5.00
$27,000.00 $15,000.00 $15,000.00 $15,000.00
BEAM GUARDRAIL TYPE 31 NON-FLARED TERM. -WEATHERING ST. EACH 44 .45% UNDER
229 $31.0000 662.50 2,568.00 2,466.00 2,466.00
$20,537.50 $79,608.00 $76,446.00 $76,446.00

WEATHERING ST. BEAM GUARDRAIL TYPE 31 L.F. 272.23% OVER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 33
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

230 $750.0000 2.00 .00 .00 .00
$1,500.00 $0.00 .00 $0.00

BEAM GUARDRAIL ANCHOR TYPE 10 - WEATHERING ST. EACH 100.00% UNDER
231 $1,000.0000 359.00 .00 .00 .00
$359,000.00 $0.00 .00 $0.00

BARRIER GAPS EACH MAJOR 100.00% UNDER
232 $81.0000 11,729.00 12,949.00 12,734.90 12,734.90
$950,049.00 $1,048,869.00 $1,031,526.90 $1,031,526.90

PRECAST CONC. BARRIER TYPE 42 IN. 2 SIDED F-SHAPE L.F. MAJOR 8.58% OVER
233 $78.0000 1,125.00 .00 .00 .00
$87,750.00 $0.00 .00 $0.00

PRECAST CONC. BARRIER TYPE 42 IN. 1 SIDED F-SHAPE L.F. MAJOR 100.00% UNDER
234 $1,600.0000 6.00 .00 .00 .00
$9,600.00 $0.00 .00 $0.00

PRECAST BARRIER TEST PANEL EACH 100.00% UNDER
235 $2,500.0000 18.00 22.00 19.00 19.00
$45,000.00 $55,000.00 $47,500.00 $47,500.00

CONC. BARRIER TRANSITION CIP TO 42 IN. 2 SIDED F-SHAPE EACH MAJOR 5.56% OVER
236 $2,000.0000 1.00 .00 .00 .00
$2,000.00 $0.00 .00 $0.00

CONC. BARRIER TRANSITION CIP TO 42 IN. 1 SIDED F-SHAPE EACH 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

237 $3,800.0000 4.00 3.00 1.00 1.00
$15,200.00 $11,400.00 $3,800.00 $3,800.00

CONC. BARRIER TRANSITION TYPE 2 TO 42 IN. F-SHAPE EACH 75.00% UNDER
238 $220.0000 87.50 .00 .00 .00
$19,250.00 $0.00 .00 $0.00

CAST-IN-PLACE CONC. BARRIER L.F. 100.00% UNDER
239 $295.0000 3,616.00 .00 .00 .00
$1,066,720.00 $0.00 .00 $0.00

CIP CONC. BARRIER - DIFFERENTIAL 42 IN. F-SHAPE L.F. MAJOR 100.00% UNDER
240 $12,700.0000 3.00 .00 .00 .00
$38,100.00 $0.00 .00 $0.00

CIP CONC. BARRIER - DIFFERENTIAL LIGHT STANDARD SECTION EACH MAJOR 100.00% UNDER

241 $6,000.0000 6.00 .00 .00 .00
$36,000.00 $0.00 .00 $0.00

CAST-IN-PLACE TRAFFIC BARRIER TEST PANEL EACH MAJOR 100.00% UNDER
242 $6.0000 148,587.00 .00 .00 .00
$891,522.00 $0.00 $0.00 $0.00

TEMPORARY CONC. BARRIER L.F. MAJOR 100.00% UNDER
243 $8.0000 1,970.00 .00 .00 .00
$15,760.00 $0.00 .00 $0.00

REMOVING AND RESETTING EXISTING PERMANENT BARRIER L.F. 100.00% UNDER
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TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
244 $25.0000 19,287.50 .00
$482,187.50 $0.00
CONTRACTOR FURNISHED TEMPORARY CONC. BARRIER L.F. MAJOR
245 $6,000.0000 24.00 .00
$144,000.00 $0.00
TEMPORARY IMPACT ATTENUATOR EACH MAJOR
246 $1,500.0000 15.00 .00
$22,500.00 $0.00
RESETTING IMPACT ATTENUATOR EACH
247 $80,000.0000 6.00 .00
$480,000.00 $0.00
TRANSPORTABLE ATTENUATOR (S) EACH MAJOR
248 $0.0100 40,320.00 .00
$403.20 $0.00
OPERATION OF TRANSPORTABLE ATTENUATOR (S) HR
249 $5,120.0000 $5,120.00 $5,120.00
REPAIR TRANSPORTABLE ATTENUATOR (S) EST.
250 $55.0000 1,373.00 114.00
$75,515.00 $6,270.00
RIGID GUIDE POST EACH MAJOR

86.45% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

251 $30.0000 191.00 176.00 179.00 179.00
$5,730.00 $5,280.00 $5,370.00 $5,370.00

BARRIER DELINEATOR EACH 6.28% UNDER
252 $28.0000 2,026.00 .00 .00 .00
$56,728.00 $0.00 .00 $0.00

SNOW POLE EACH MAJOR 100.00% UNDER
253 $0.5000 6,540.00 1,706.00 .00 .00
$3,270.00 $853.00 .00 $0.00

PAINT LINE L.F. 100.00% UNDER
254 $3.0000 53,350.00 .00 .00 .00
$160,050.00 $0.00 .00 $0.00

GROOVED PLASTIC LINE L.F. MAJOR 100.00% UNDER
255 $3.0000 48,200.00 .00 .00 .00
$144,600.00 $0.00 .00 $0.00

GROOVED PLASTIC SPLATTER LINE L.F. MAJOR 100.00% UNDER
256 $1,800.0000 7.80 8.71 7.55 7.55
$14,040.00 $15,678.00 $13,590.00 $13,590.00

CONCRETE RUMBLE STRIP MI. 3.21% UNDER
257 $1,800.0000 2.90 .00 .00 .00
$5,220.00 $0.00 .00 $0.00

SHOULDER RUMBLE STRIP TYPE 1 MI. 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
258 $3,200.0000 12.00 11.29 11.29 11.29
$38,400.00 $36,128.00 $36,128.00 $36,128.00
RECESSED PAVEMENT MARKER HUND MAJOR 5.92% UNDER
259 $0.5000 650,810.00 650,810.00 1,085,473.00 1,085,473.00
$325,405.00 $325,405.00 $542,736.50 $542,736.50
TEMPORARY PAVEMENT MARKING L.F. MAJOR 66.79% OVER
260 $1.5000 108,670.00 .00 .00 .00
$163,005.00 $0.00 .00 $0.00
WINTER PLASTIC SPLATTER LINE L.F. MAJOR 100.00% UNDER
261 $100,000.0000 $100,000.00 $100,000.00 $100,000.00 $100,000.00
PERMANENT SIGNING L.S. MAJOR 100.00% POSTED
262 $85,000.0000 $85,000.00 $85,000.00 $85,000.00 $85,000.00
CANTILEVER SIGN STRUCTURE NO. 1 L.S. MAJOR 100.00% POSTED
263 $95,000.0000 $95,000.00 $95,000.00 $95,000.00 $95,000.00
CANTILEVER SIGN STRUCTURE NO. 2 L.S. MAJOR 100.00% POSTED
264 $75,000.0000 $75,000.00 $75,000.00 $75,000.00 $75,000.00

CANTILEVER SIGN STRUCTURE NO. 3 L.S. MAJOR 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

265 $0.0000 $80,000.00 $0.00 .00 $0.00
CANTILEVER SIGN STRUCTURE NO. 4 L.S. MAJOR 100.00% UNDER

266 $0.0000 $140,000.00 $0.00 $0.00 $0.00
ILLUMINATION SYSTEM SNOWSHED APPROACH L.S. MAJOR 100.00% UNDER

267 $0.0000 $76,000.00 $0.00 .00 $0.00
ILLUMINATION SYSTEM LANE REDUCTION L.S. MAJOR 100.00% UNDER

268 $0.0000 $140,000.00 $0.00 .00 $0.00
ILLUMINATION SYSTEM - SNOWSHED TEMPORARY L.S. MAJOR 100.00% UNDER

269 $400,000.0000 $400,000.00 $400,000.00 $400,000.00 $400,000.00
ITS - FIBER COMMUNICATION SYSTEM L.S. MAJOR 100.00% POSTED

270 $10,000.0000 $10,000.00 $10,000.00 $10,000.00 $10,000.00
ITS - CCTV 1 L.S. 100.00% POSTED

271 $65,000.0000 $65,000.00 $65,000.00 $65,000.00 $65,000.00
ITS - CCTV 2 L.S. MAJOR 100.00% POSTED

272 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00

ITS - CCTV 3 L.S. MAJOR 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
273 $60,000.0000 $60,000.00 $60,000.00 $60,000.00 $60,000.00
ITS - CCTV 4 L.S. MAJOR 100.00% POSTED
274 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00
ITS - EQUIPMENT HUT L.S. MAJOR 100.00% POSTED
275 $110,000.0000 $110,000.00 $110,000.00 $110,000.00 $110,000.00
ITS - VMS 1 L.S. MAJOR 100.00% POSTED
276 $90,000.0000 $90,000.00 $90,000.00 $90,000.00 $90,000.00
ITS - VMS 2 L.S. MAJOR 100.00% POSTED
277 $25,000.0000 $25,000.00 $25,000.00 $25,000.00 $25,000.00
ITS - DATA STATION 1 L.S. 100.00% POSTED
278 $25,000.0000 $25,000.00 $25,000.00 $25,000.00 $25,000.00
ITS - DATA STATION 2 L.S. 100.00% POSTED
279 $95,000.0000 8.00 .00 .00 .00
$760,000.00 $0.00 .00 $0.00
VARIABLE MESSAGE SIGN - SNOWSHED EACH MAJOR 100.00% UNDER
280 $23.0000 3,716.00 1,316.00 1,195.00 1,195.00
$85,468.00 $30,268.00 $27,485.00 $27,485.00

CONDUIT PIPE 2 IN. DIAM. L.F. MAJOR 67.84% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0

DAYS WORKED 1137.5

L.F. MAJOR

EACH MAJOR

DISTRICT 5

ESTIMATE

96

PROGRESS

8,724.00
$741,540.00

$21,000.00

$28,000.00

$21,000.00

.00

$0.00

$14,000.00

.00

$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
281 $85.0000 10,250.00 8,950.00
$871,250.00 $760,750.00
UTILITY TRENCH
282 $3,500.0000 11.00 10.00
$38,500.00 $35,000.00
ELECTRICAL VAULT TYPE 5106
283 $3,500.0000 5.00 6.00
$17,500.00 $21,000.00
ELECTRICAL VAULT TYPE 5106 SHORT EACH
284 $3,500.0000 6.00 8.00
$21,000.00 $28,000.00
ELECTRICAL VAULT TYPE 575 EACH
285 $3,500.0000 1.00 .00
$3,500.00 $0.00
ELECTRICAL VAULT TYPE 776 EACH
286 $3,500.0000 5.00 6.00
$17,500.00 $21,000.00
ELECTRICAL VAULT TYPE 3642 EACH
287 $1.0000 49,360.00 .00
$49,360.00 $0.00
SEQUENTIAL ARROW SIGN HR

MAJOR

8,724.00
$741,540.00
14.89% UNDER
6.00
$21,000.00
45.46% UNDER
8.00
$28,000.00
60.00% OVER
6.00
$21,000.00
100.00% POSTED
.00
.00
100.00% UNDER
4.00
$14,000.00
20.00% UNDER
.00
$0.00
100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19
DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 41
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
288 $1.0000 100,800.00 .00 .00 .00
$100,800.00 $0.00 $0.00 $0.00
PORTABLE CHANGEABLE MESSAGE SIGN HR MAJOR 100.00% UNDER
289 $0.0000 $200,000.00 $0.00 $0.00 $0.00
OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 100.00% UNDER
290 $0.0100 6,000.00 .00 .00 .00
$60.00 $0.00 .00 $0.00
FLAGGERS AND SPOTTERS HR 100.00% UNDER
291 $0.0100 120,936.00 .00 .00 .00
$1,209.36 $0.00 .00 $0.00
OTHER TRAFFIC CONTROL LABOR HR 100.00% UNDER
292 $0.0000 $250,000.00 $0.00 $0.00 $0.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 100.00% UNDER
293 $25.0000 4,669.00 4,245.00 3,373.70 3,373.70
$116,725.00 $106,125.00 $84,342.50 $84,342.50
CONSTRUCTION SIGNS CLASS A S.F. MAJOR 27.74% UNDER
294 $100,000.0000 $100,000.00 $100,000.00 $100,000.00 $100,000.00
TYPE C PROGRESS SCHEDULE L.S. MAJOR 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

295 $1,500.0000 60.00 60.00 64.00 64.00
$90,000.00 $90,000.00 $96,000.00 $96,000.00

SCHEDULE UPDATE EACH MAJOR 6.67% OVER
296 $8.0000 13,127.00 7,727.00 5,433.50 5,433.50
$105,016.00 $61,816.00 $43,468.00 $43,468.00

STRUCTURE EXCAVATION CLASS B INCL. HAUL C.Y. MAJOR 58.61% UNDER
297 $0.5000 41,910.00 26,657.00 24,855.00 24,855.00
$20,955.00 $13,328.50 $12,427.50 $12,427.50

SHORING OR EXTRA EXCAVATION CLASS B S.F. 40.70% UNDER
298 $35.0000 713.00 .00 .00 .00
$24,955.00 $0.00 .00 $0.00

GRAVEL BACKFILL FOR FOUNDATION CLASS A C.Y. 100.00% UNDER
299 $33.0000 4,688.00 2,430.00 2,341.60 2,341.60
$154,704.00 $80,190.00 $77,272.80 $77,272.80

GRAVEL BACKFILL FOR DRAIN C.Y. MAJOR 50.05% UNDER
300 $500.0000 29.00 29.00 27.00 27.00
$14,500.00 $14,500.00 $13,500.00 $13,500.00

DRAINAGE STRUCTURE ABANDON EACH 6.90% UNDER
301 $150.0000 92.80 72.00 2.07 2.07
$13,920.00 $10,800.00 $310.50 $310.50

CONTROLLED DENSITY FILL C.Y. 97.77% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

302 $150.0000 1,334.60 .00 .00 .00
$200,190.00 $0.00 .00 $0.00

LOW DENSITY CONCRETE C.Y. MAJOR 100.00% UNDER
303 $0.0100 108,000.00 108,000.00 5,697.00 5,697.00
$1,080.00 $1,080.00 $56.97 $56.97

WATER MGAL 94 .73% UNDER
304 $5,000.0000 $5,000.00 $5,000.00 $5,000.00 $5,000.00

CURE BOX L.S. 100.00% POSTED
305 $285,000.0000 $285,000.00 $285,000.00 $285,000.00 $285,000.00

STRUCTURE SURVEYING L.S. MAJOR 100.00% POSTED
306 $250,000.0000 $250,000.00 $250,000.00 $250,000.00 $250,000.00

ROADWAY SURVEYING L.S. MAJOR 100.00% POSTED
307 $45.0000 940.00 .00 .00 .00
$42,300.00 $0.00 .00 $0.00

CONC. SLOPE PROTECTION S.Y. MAJOR 100.00% UNDER
308 $10.0000 135,950.00 169,275.00 219,168.00 219,168.00
$1,359,500.00 $1,692,750.00 $2,191,680.00 $2,191,680.00

CABLE NET SLOPE PROTECTION S.F. MAJOR 61.21% OVER
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COMPARISON OF QUANTITIES
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0
WORK DONE 11-05-2019 DAYS WORKED 1137.5

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

EACH MAJOR

DISTRICT 5

ESTIMATE

.00
.00

100.00% UNDER

.00
.00

100.00% UNDER

6,059.00
$54,531.00

174.91% OVER

287.50
$10,350.00

43.07% UNDER

5.00
$2,500.00

25.00% OVER

2.00
$8,800.00

85.72% UNDER

.00

DATE: 11/21/19
TIME: 07:48:06
PAGE: 44

PROGRESS

.00
$0.00

.00
$0.00

6,059.00
$54,531.00

287.50
$10,350.00

5.00
$2,500.00

$8,800.00

.00

UNIT PRICE ORIGINAL REVISED
309 $76.0000 1,345.00 .00
$102,220.00 $0.00
CABLE FENCE L.F. MAJOR
310 $2.0000 34,017.00 .00
$68,034.00 $0.00
REMOVE AND RESET PADDLE GLARE SCREEN L.F. MAJOR
311 $9.0000 2,204.00 2,204.00
$19,836.00 $19,836.00
CONTRACTOR FURNISHED PADDLE GLARE SCREEN L.F.
312 $36.0000 505.00 313.00
$18,180.00 $11,268.00
GRAVITY BLOCK WALL S.F.
313 $500.0000 4.00 7.00
$2,000.00 $3,500.00
ADJUST INLET EACH
314 $4,400.0000 14.00 2.00
$61,600.00 $8,800.00
MANHOLE 60 IN. DIAM. TYPE 3
315 $5,200.0000 1.00 .00
$5,200.00 $0.00

MANHOLE 72 IN. DIAM. TYPE 3 EACH

.00

100.00% UNDER

$0.00
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

L.F. MAJOR

EACH MAJOR

DISTRICT 5

ESTIMATE

.00
.00
100.00% UNDER

.00
.00

100.00% UNDER

.00

100.00% UNDER

.00

100.00% UNDER

6.00
$1,500.00

96 .53% UNDER

.00
.00

100.00% UNDER

.00
.00

100.00% UNDER

96

DATE:
TIME:
PAGE:

11/21/19
07:48:06
45

PROGRESS

.00
$0.00

.00
$0.00

$0.00

$0.00

$1,500.00

.00
$0.00

.00
$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
316 $610.0000 14.00 .00
$8,540.00 $0.00
MODIFIED MANHOLE TYPE 3 EACH
317 $4,900.0000 1.00 .00
$4,900.00 $0.00
KNIFE GATE STORMWATER VALVE MANHOLE EACH
318 $0.0000 $22,500.00 $0.00
KNIFE GATE STORMWATER VALVE L.S.
319 $0.0000 $16,400.00 $0.00
HYDROCARBON SENSORS L.S.
320 $250.0000 173.00 6.00
$43,250.00 $1,500.00
MANHOLE ADDITIONAL HEIGHT 60 IN. DIAM. TYPE 3
321 $12,600.0000 4.00 .00
$50,400.00 $0.00
FIRE HYDRANT BOX
322 $670.0000 1.00 1.00
$670.00 $670.00
LOCKING SOLID METAL COVER AND FRAME FOR GRATE INLET EACH
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

DISTRICT 5

ESTIMATE

96

DATE:
TIME:
PAGE:

11/21/19
07:48:06
46

PROGRESS

1,006.47
$1,509,705.00

595.
$893,850.

90
00

.00
$0.00

.00

$0.00

$101,619.55
$30,000.

00

$30,000.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
323 $1,500.0000 1,943.90 1,614.20 1,006.47
$2,915,850.00 $2,421,300.00 $1,509,705.00
SNOW NET 3.0 M L.F. MAJOR 48.23% UNDER
324 $1,500.0000 1,476.40 643.00 595.90
$2,214,600.00 $964,500.00 $893,850.00
SNOW NET 3.5 M L.F. MAJOR 59.64% UNDER
325 $1,500.0000 236.20 .00 .00
$354,300.00 $0.00 $0.00
SNOW NET 3.0 M - LINE 7 L.F. MAJOR 100.00% UNDER
326 $1,500.0000 80.40 .00 .00
$120,600.00 $0.00 $0.00
SNOW NET 3.5 M - LINE 7 L.F. MAJOR 100.00% UNDER
327 $96,915.0000 $96,915.00 $96,915.00 $101,619.55
FORCE ACCOUNT - SNOW NET REPAIR MATERIALS EST. MAJOR 4.85% OVER
328 $30,000.0000 $30,000.00 $30,000.00 $30,000.00
SNOW NET TRAINING L.S. 100.00% POSTED
329 $30,000.0000 $30,000.00 $30,000.00 $30,000.00
SNOW NET AND ENVIRONMENTAL INSTRUMENTATION TRAINING L.S. 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

330 $700,000.0000 $700,000.00 $700,000.00 $700,000.00 $700,000.00
SNOW NET AND ENVIRONMENTAL MONITORING SYSTEM L.S. MAJOR 100.00% POSTED

331 $284,500.0000 $284,500.00 $284,500.00 $112,064.62 $112,064.62
ROADSIDE CLEANUP EST. MAJOR 60.61% UNDER

332 $75,000.0000 $75,000.00 $75,000.00 $75,000.00 $75,000.00
TRIMMING AND CLEANUP L.S. MAJOR 100.00% POSTED

333 $15,712.5700 $5.00 $15,712.57 $417,297.50 $417,297.50
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 5850.00% OVER

334 $1.0000- $1.00- $1.00- $196,583.71 $196,583.71
MINOR CHANGE CALC 8471.00% UNDER

335 $0.0000 $3,435,282.00 $0.00 .00 $0.00
FUEL COST ADJUSTMENT CALC MAJOR 100.00% UNDER

336 $0.0000 $340,000.00 $0.00 .00 $0.00
STEEL COST ADJUSTMENT CALC MAJOR 100.00% UNDER

337 $69,570.0000 $69,570.00 $69,570.00 $10,671.21 $10,671.21

AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC MAJOR 84 .66% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

338 $50,000.0000 $50,000.00 $50,000.00 $50,000.00 $50,000.00

CONFIRMATION SCALE L.S. MAJOR 100.00% POSTED
339 $5,000.0000 $5,000.00 $5,000.00 $5,000.00 $5,000.00

SPCC PLAN L.S. 100.00% POSTED
340 $0.0000 .01 .01 .00 .00
$0.00 $0.00 .00 $0.00

EACH 100.00% UNDER
341 $2.0000 15,340.00 17,299.00 18,723.00 18,723.00
$30,680.00 $34,598.00 $37,446.00 $37,446.00

CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE S.Y. 22.05% OVER

342 $15.0000 31,900.00 1,000.90 1,000.90 1,000.90
$478,500.00 $15,013.50 $15,013.50 $15,013.50

GEOSYNTHETIC RETAINING WALL S.F. MAJOR 96 .86% UNDER
343 $22.0000 20,411.00 484.20 484.20 484.20
$449,042.00 $10,652.40 $10,652.40 $10,652.40

GRAVEL BORROW FOR GEOSYNTHETIC RET. WALL INCL. HAUL C.Y. MAJOR 97.63% UNDER
344 $400.0000 444 .00 379.00 410.00 410.00
$177,600.00 $151,600.00 $164,000.00 $164,000.00

LARGE WOODY MATERIAL EACH MAJOR 7.66% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS WORKED

DAYS PLANNED/REVISED 1035.0

1137.5

DISTRICT 5

ESTIMATE

96

DATE: 11/21/19

TIME: 07:48:06

PAGE: 49
PROGRESS

16.00
$12,800.00

4.00
$5,200.00

452.00
$113,000.00

601.00
$10,517.50

.00
$0.00

.00
$0.00

27,502.50
$825,075.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
345 $800.0000 26.00 16.00 16.00
$20,800.00 $12,800.00 $12,800.00
BRUSH PILE EACH 38.46% UNDER
346 $1,300.0000 4.00 4.00 4.00
$5,200.00 $5,200.00 $5,200.00
BOULDER ANCHOR EACH 100.00% POSTED
347 $250.0000 224.00 224.00 452.00
$56,000.00 $56,000.00 $113,000.00
EARTH ANCHOR EACH MAJOR 101.79% OVER
348 $17.5000 98,068.00 601.00 601.00
$1,716,190.00 $10,517.50 $10,517.50
SHOTCRETE FACING S.F. MAJOR 99.39% UNDER
349 $36.0000 500.00 250.00 .00
$18,000.00 $9,000.00 .00
ROCK BOLT TYPE L L.F 100.00% UNDER
350 $28.0000 6,600.00 5,200.00 .00
$184,800.00 $145,600.00 .00
ROCK BOLT TYPE H L.F. MAJOR 100.00% UNDER
351 $30.0000 28,510.00 23,320.00 27,502.50
$855,300.00 $699,600.00 $825,075.00
ROCK DOWEL TYPE L L.F. MAJOR 3.53% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
352 $30.0000 20,175.00 6,270.00 14,750.00 14,750.00
$605,250.00 $188,100.00 $442,500.00 $442,500.00
ROCK DOWEL TYPE H L.F. MAJOR 26.89% UNDER
353 $30.0000 4,465.00 4,465.00 6,230.00 6,230.00
$133,950.00 $133,950.00 $186,900.00 $186,900.00
ROCK DOWEL TYPE V L.F. MAJOR 39.53% OVER
354 $40.0000 4,550.00 4,550.00 5,108.00 5,108.00
$182,000.00 $182,000.00 $204,320.00 $204,320.00
UPSLOPE ROCK BOLT TYPE L L.F. MAJOR 12.26% OVER
355 $40.0000 280.00 280.00 340.00 340.00
$11,200.00 $11,200.00 $13,600.00 $13,600.00
UPSLOPE ROCK BOLT TYPE H L.F. 21.43% OVER
356 $36.0000 9,075.00 4,075.00 5,212.50 5,212.50
$326,700.00 $146,700.00 $187,650.00 $187,650.00
UPSLOPE ROCK DOWEL TYPE L L.F. MAJOR 42.56% UNDER
357 $36.0000 1,000.00 500.00 500.00 500.00
$36,000.00 $18,000.00 $18,000.00 $18,000.00
UPSLOPE ROCK DOWEL TYPE H L.F. MAJOR 50.00% UNDER
358 $36.0000 5,425.00 5,425.00 3,850.00 3,850.00
$195,300.00 $195,300.00 $138,600.00 $138,600.00

UPSLOPE ROCK DOWEL TYPE V L.F. MAJOR 29.03% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
359 $114,000.0000 $114,000.00 $114,000.00 $203,521.21 $203,521.21
FORCE ACCOUNT - GROUT EXCEEDANCE EST. MAJOR 78.53% OVER
360 $330.0000 830.00 330.00 1,024.00 1,024.00
$273,900.00 $108,900.00 $337,920.00 $337,920.00
FIBER REINFORCED SHOTCRETE C.Y. MAJOR 23.37% OVER
361 $23.0000 6,925.00 4,625.00 6,595.00 6,595.00
$159,275.00 $106,375.00 $151,685.00 $151,685.00
HORIZONTAL PVC DRAIN L.F. MAJOR 4.77% UNDER
362 $85.0000 440.00 440.00 400.00 400.00
$37,400.00 $37,400.00 $34,000.00 $34,000.00
UPSLOPE HORIZONTAL PVC DRAIN L.F. MAJOR 9.09% UNDER
363 $91,000.0000 $91,000.00 $91,000.00 .00 $0.00
FORCE ACCOUNT - ROCKFALL CONTAINMENT INITIAL REPAIR EST. MAJOR 100.00% UNDER
364 $850,000.0000 $850,000.00 $850,000.00 $850,000.00 $850,000.00
ROCKFALL CONTAINMENT NET L.S. MAJOR 100.00% POSTED
365 $250,000.0000 $250,000.00 $250,000.00 $250,000.00 $250,000.00

MOVABLE ROCKFALL BARRIER (WSDOT OWNED) L.S. MAJOR 100.00% POSTED
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
366 $500,000.0000 $500,000.00 $500,000.00 $500,000.00 $500,000.00
SURVEY PRISM SYSTEM WITH AMTS L.S. MAJOR 100.00% POSTED
367 $450,000.0000 $450,000.00 $450,000.00 $450,000.00 $450,000.00
STRAIN GAGES ON ROCK DOWELS L.S. MAJOR 100.00% POSTED
368 $350,000.0000 $350,000.00 $350,000.00 $350,000.00 $350,000.00
PIEZOMETERS ON ROCK DOWELS L.S. MAJOR 100.00% POSTED
369 $91.0000 23,630.00 .00 .00 .00
$2,150,330.00 $0.00 .00 $0.00
HMA CL. 3/8 IN. PG 64-28 TON MAJOR 100.00% UNDER
370 $11.0000 14,711.00 14,711.00 2,500.00 2,500.00
$161,821.00 $161,821.00 $27,500.00 $27,500.00
REPAIR AND REINSTALL FLOATING SILT CURTAIN L.F. MAJOR 83.01% UNDER
371 $75,000.0000 $75,000.00 $75,000.00 $57,422.06 $57,422.06
FORCE ACCOUNT - POTHOLE PATCHING EST. MAJOR 23.44% UNDER
372 $1.0000 6,786.00 .00 .00 .00
$6,786.00 $0.00 .00 $0.00

ST. REINF. BAR FOR CONCRETE ANCHOR BLOCK LB. 100.00% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0 DISTRICT 5

DAYS WORKED 1137.5 ESTIMATE

96

PROGRESS

.00
$0.00

.00
$0.00

80
00

5,549.
$249,741.

6,068.
$121,360.

00
00

126.80

$6,340.00

360.
$64,800.

00
00

121.
$32,670.

00
00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
373 $315.0000 86.00 .00 .00
$27,090.00 $0.00 .00
CONC. CLASS 4000 FOR CONCRETE ANCHOR BLOCK C.Y. 100.00% UNDER
374 $230.0000 43.00 .00 .00
$9,890.00 $0.00 .00
ANCHOR ROD EACH 100.00% UNDER
375 $45.0000 6,068.00 6,068.00 5,549.80
$273,060.00 $273,060.00 $249,741.00
SHOTCRETE FACING - TEMPORARY S.F. MAJOR 8.54% UNDER
376 $20.0000 6,068.00 6,068.00 6,068.00
$121,360.00 $121,360.00 $121,360.00
SHOTCRETE FACING - PERMANENT S.F. MAJOR 100.00% POSTED
377 $50.0000 127.00 127.00 126.80
$6,350.00 $6,350.00 $6,340.00
ONE MAN STREAMBED BOULDERS TON 0.16% UNDER
378 $180.0000 340.00 340.00 360.00
$61,200.00 $61,200.00 $64,800.00
TWO MAN STREAMBED BOULDERS EACH MAJOR 5.88% OVER
379 $270.0000 115.00 115.00 121.00
$31,050.00 $31,050.00 $32,670.00
THREE MAN STREAMBED BOULDERS EACH 5.22% OVER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
380 $400.0000 28.00 28.00 28.00 28.00
$11,200.00 $11,200.00 $11,200.00 $11,200.00
FOUR MAN STREAMBED BOULDERS EACH 100.00% POSTED
381 $130,000.0000 $130,000.00 $130,000.00 $130,000.00 $130,000.00
UPPER RESORT CR. CULVERT REPL. L.S. MAJOR 100.00% POSTED
382 $0.0000 $6,100.00 $0.00 .00 $0.00
TEMPORARY BRIDGE NO. 1 L.S. 100.00% UNDER
383 $0.0000 $5,200.00 $0.00 .00 $0.00
TEMPORARY BRIDGE NO. 2 L.S. 100.00% UNDER
384 $0.0000 $9,500.00 $0.00 .00 $0.00
TEMPORARY BRIDGE NO. 3 L.S. 100.00% UNDER
385 $0.0000 $6,700.00 $0.00 .00 $0.00
TEMPORARY BRIDGE NO. 4 L.S. 100.00% UNDER
386 $0.0000 $6,000.00 $0.00 .00 $0.00
TEMPORARY BRIDGE NO. 5 L.S. 100.00% UNDER
387 $0.0000 $5,500.00 $0.00 .00 $0.00

TEMPORARY BRIDGE NO. 6 L.S. 100.00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

388 $0.0000 $6,000.00 $0.00 .00 $0.00

TEMPORARY BRIDGE NO. 7 L.S. 100.00% UNDER
389 $0.0000 $5,200.00 $0.00 .00 $0.00

TEMPORARY BRIDGE NO. 8 L.S. 100.00% UNDER
390 $3,000.0000 1.00 .00 .00 .00
$3,000.00 $0.00 .00 $0.00

CATCH BASIN TYPE 2 48 IN. DIAM. EACH 100.00% UNDER
391 $4,500.0000 2.00 1.00 1.00 1.00
$9,000.00 $4,500.00 $4,500.00 $4,500.00

CATCH BASIN TYPE 2 60 IN. DIAM. EACH 50.00% UNDER
392 $110.0000 38.00 .00 .00 .00
$4,180.00 $0.00 .00 $0.00

CONC. CAP S.F. 100.00% UNDER
393 $445.0000 3.00 .00 .00 .00
$1,335.00 $0.00 .00 $0.00

MANHOLE ADDITIONAL HEIGHT 72 IN. DIAM. TYPE 3 L.F. 100.00% UNDER
394 $11.0000 216.00 .00 .00 .00
$2,376.00 $0.00 .00 $0.00

DRAIN PIPE 2 IN. DIAM. L.F. 100.00% UNDER
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CONTRACT 008127

WORK DONE 11-05-2019

DESCRIPTION

DAYS PLANNED/REVISED 1035.0

DAYS WORKED

......: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C

REPLACE SNOWSHED AND ADD LANES

.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-

AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

1137.5

DISTRICT 5

ESTIMATE

PROGRESS

TRENCH DRAIN

396

397

398

399

EXPLORATORY DRILLING

400

UNIT PRICE ORIGINAL REVISED

$31.0000 34.00 .00
$1,054.00 $0.00

L.F.
$0.0000 $20,000.00 $0.00

FORCE ACCOUNT - SNOWSHED ROOF SNOW REMOVAL EST.
$1.0000 325.00 .00
$325.00 $0.00

FURNISHING & PLACING TEMP. CASING FOR 4'-0" DIA. SHAFT L.F
$1.0000 229.00 .00
$229.00 $0.00

FURNISHING & PLACING TEMP. CASING FOR 10'-0" DIA. SHAFT L.F
$200.0000 32.00 .00
$6,400.00 $0.00

L.F
$20.0000 1,182.00 .00
$23,640.00 $0.00

STRUCTURE EXCAVATION CLASS A INCL. HAUL C.Y.
$0.0000 $1,000.00 $0.00

401

SHORING OR EXTRA EXCAVATION CL. A

100.

100.

100.

100.

100.

100.

100.

.00
.00
00% UNDER

.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
.00
00% UNDER

.00
00% UNDER

.00
$0.00

$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

$0.00
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
402 $7.0000 310.00 .00 .00 .00
$2,170.00 $0.00 .00 $0.00
SURFACE AGING TREATMENT S.Y. 100.00% UNDER
403 $29.0000 2,787.00 .00 .00 .00
$80,823.00 $0.00 .00 $0.00
STRUCTURAL EARTH WALL 9A, 9B, 9C - ALTERNATE - Al S.F. MAJOR 100.00% UNDER
404 $25.0000 2,249.00 .00 .00 .00
$56,225.00 $0.00 .00 $0.00
BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL C.Y. MAJOR 100.00% UNDER
405 $27,500.0000 $0.00 $27,500.00 $27,500.00 $27,500.00
C.O. #1 - ADDITIONAL AMTS TOWER L.S. 0.00%
406 $36,270.0000 $0.00 $36,270.00 $36,270.00 $36,270.00
CO #13 - CONNEX MRB #1 L.S. MAJOR 0.00%
407 $33,390.0000 $0.00 $33,390.00 $33,390.00 $33,390.00
CO #13 - CONNEX MRB #2 L.S. 0.00%
408 $93.7200 .00 57.00 30.00 30.00
$0.00 $5,342.04 $2,811.60 $2,811.60

C.O0. #5 - ROCK DOWEL COUPLER TYPE L EACH 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
409 $120.8600 .00 38.00 142.00 142.00
$0.00 $4,592.68 $17,162.12 $17,162.12
C.0. #5 - ROCK DOWEL COUPLER TYPE H EACH 0.00%
410 $8,637,360.0000 $0.00 $8,637,360.00 $8,637,360.00 $8,637,360.00
C.O0. #6 - SNOWSHED CRIP-ENGINEERING L.S. MAJOR 0.00%
411 $60,926,491.6100 $0.00 $60,926,491.61 $60,926,491.61 $60,926,491.61
C.0. #6 - SNOWSHED CRIP-CONSTRUCTION L.S. MAJOR 0.00%
412 $0.0000 $0.00 $0.00 .00 $0.00
C.O0. #6 - SNOWSHED CRIP-WSDOT ENG. CREDIT L.S. MAJOR 100.00% UNDER
413 $500.0000 .00 80.00 99.00 99.00
$0.00 $40,000.00 $49,500.00 $49,500.00
C.O0. #18 - ROCK SCALING AT SNOW NET AREAS CRHR 0.00%
414 $1.5000 .00 108,670.00 88,636.00 88,636.00
$0.00 $163,005.00 $132,954.00 $132,954.00
C.O. #20 - WINTER SURFACE SPRAY MMA L.F. 0.00%
415 $0.3500 .00 28,500.00 38,694.00 38,694.00
$0.00 $9,975.00 $13,542.90 $13,542.90

C.O. #20 - WINTER HYDRO SURFACE PREP L.F. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

416 $0.7500 .00 28,500.00 67,810.00 67,810.00
$0.00 $21,375.00 $50,857.50 $50,857.50

C.O0. #20 - WINTER JET DRY SURFACE PREP L.F. 0.00%
417 $20.0000 .00 1,000.00 418.00 418.00
$0.00 $20,000.00 $8,360.00 $8,360.00

C.0. #20 - TEMP TAPE ON BARRIER EACH 0.00%
418 $55,000.0000 $0.00 $55,000.00 $41,906.63 $41,906.63

C.O. #23 - RESORT CREEK-SCOUR FILL EST. 0.00%
419 $36,270.0000 $0.00 $36,270.00 $36,270.00 $36,270.00

CO #30-CONNEX MRB L.S. MAJOR 0.00%
420 $657.0000 .00 88.50 88.50 88.50
$0.00 $58,144.50 $58,144.50 $58,144.50

CO #30-ROCK SCALING SECTOR XII HOUR 0.00%
421 $20,000.0000 $0.00 $20,000.00 $18,494.87 $18,494.87

CO #30-REMOVAL OF SCALING MATERIAL EST. 0.00%
422 $25.0000 .00 2,500.00 3,312.50 3,312.50
$0.00 $62,500.00 $82,812.50 $82,812.50

CO #30-CONST. FURN. TEMP. CONC. BARRIER L.F. 0.00%



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 60
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
423 $40,000.0000 $0.00 $40,000.00 $41,817.56 $41,817.56
CO #30-SITE PREP & DRILL MOBILIZATION EST. MAJOR 0.00%
424 $6.0000 .00 2,800.00 3,812.00 3,812.00
$0.00 $16,800.00 $22,872.00 $22,872.00
CO #30-TEMP. CONC. BARRIER L.F. 0.00%
425 $6,000.0000 .00 1.00 2.00 2.00
$0.00 $6,000.00 $12,000.00 $12,000.00
CO #30-IMPACT ATTENUATOR EACH 0.00%
426 $1,500.0000 .00 1.00 2.00 2.00
$0.00 $1,500.00 $3,000.00 $3,000.00
CO #30-RESET IMPACT ATTENUATOR EACH 0.00%
427 $1,260.0000 .00 28.00 28.00 28.00
$0.00 $35,280.00 $35,280.00 $35,280.00
CO #25-ADDITIONAL INLET ADJUSTMENTS EACH 0.00%
428 $44,610.5300- $0.00 $44,610.53- $44,610.53- $44,610.53-
CO #39-EXPLORATORY DRILLING-CREDIT ITEM L.S. 0.00%
429 $9,516.0000- $0.00 $9,516.00- $9,516.00- $9,516.00-

CO #37-CABLE NET COATING-CREDIT ITEM L.S. 0.00%
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HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED

430 $20,000.0000 $0.00 $20,000.00 $20,000.00

CO #41-SECT. X-STAKES & ACCESS-EQ ADJ L.S. 0.00%
431 $1,730.0000 $0.00 $1,730.00 $1,730.00

CO #45-ADDED TRAFFIC CONTROL DEVICES L.S. 0.00%
432 $200.0000 .00 52.00 85.00

$0.00 $10,400.00 $17,000.00

CO #45-IMPLEMENT TCP 16 EACH 0.00%
433 $18,500.0000 $0.00 $18,500.00 $18,500.00

CO #46-MOBILIZATION & EQUIP. MODIFICATION L.S. 0.00%
434 $314,230.0000 $0.00 $314,230.00 $1,875,104.13

CO #46-PERMEATION GROUT EST. MAJOR 0.00%
435 $200,000.0000 $0.00 $200,000.00 $168,916.28

CO #47-STEEP SLOPE EXCAVATION EST. MAJOR 0.00%
436 $3,400.0000 .00 1.00 1.00

$0.00 $3,400.00 $3,400.00

CO#42, BEAM GUARDRAIL TRANS. SECT. TYPE 2 EACH 0.00%
437 $7,120.0000- $0.00 $7,120.00- $7,120.00-

CO#42, PERMANENT SIGNING - QUANTITY REDUCTION L.S. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
438 $63,500.0000 $0.00 $63,500.00 $63,500.00 $63,500.00
CO #43-MOBILIZATION-SURVEY-ACCESS L.S. MAJOR 0.00%
439 $14,200.0000 $0.00 $14,200.00 $14,200.00 $14,200.00
CO #43-MRB-MONITORING-TRAP CONT L.S. 0.00%
440 $9,000.0000 .00 4.00 3.00 3.00
$0.00 $36,000.00 $27,000.00 $27,000.00
CO #43-SOIL NAIL VERIFICATION-PROOF TEST EACH 0.00%
441 $3,900.0000 .00 48.00 41.00 41.00
$0.00 $187,200.00 $159,900.00 $159,900.00
CO #43-SOIL NAIL EACH 0.00%
442 $58.0000 .00 819.00 719.90 719.90
$0.00 $47,502.00 $41,754.20 $41,754.20
CO #43-SHOTCRETE FACING-TEMPORARY S.Y. 0.00%
443 $69.0000 .00 .00 .00 .00
$0.00 $0.00 .00 $0.00
CO #43-SHOTCRETE FACING-PERMANENT S.Y. 100.00% UNDER
444 $5,500.0000 $0.00 $5,500.00 $986.67 $986.67

CO #43-GROUT EXCEEDENCE-OVER 250% EST. 0.00%
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TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
445 $201,600.0000 $0.00 $201,600.00
CO #51-2012-GROUT EXC.-EQ ADJ L.S.
446 $172,000.0000 $0.00 $172,000.00
CO #55-SECTOR 15 & 16 DSC-EQ ADJ L.S
447 $2,250.0000 .00 1,750.00
$0.00 $3,937,500.00
CO#49, SNOW NET 4.0 M L.F.
448 $277,821.0000 $0.00 $277,821.00
CO #54-2013 WALL 7 GROUT EXC.-EQ ADH L.S.
449 $15,750.0000- $0.00 $15,750.00-
CO #56-ROCK DOWEL TYPE L- CREDIT L.S.
450 $35,000.0000 $0.00 $35,000.00
CO #58-SECTOR 9 AND 10 DSC-EQ ADJ L.S.
451 $89,000.0000 $0.00 $89,000.00
CO #57-REPAIR EXISTING INLETS EST.
452 $6,900.0000 $0.00 $6,900.00
CO #52-ALTERNATE INLET GRATE TYPE L.S.

0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
453 $154,915.0000 $0.00 $154,915.00 $154,915.00 $154,915.00
CO #60-UPPER SLIDE CURVE-ROCK REINF. L.S. MAJOR 0.00%
454 $26,200.0000 $0.00 $26,200.00 $26,200.00 $26,200.00
CO#59, MOBILIZATION L.S. 0.00%
455 $8,500.0000 $0.00 $8,500.00 $8,500.00 $8,500.00
CO#59, CLEARING AND GRUBBING L.S. 0.00%
456 $30.0000 .00 1,000.00 781.00 781.00
$0.00 $30,000.00 $23,430.00 $23,430.00
CO#59, TEMPORARY CONCRETE BARRIER L.F. 0.00%
457 $17.3000 .00 50,000.00 68,048.00 68,048.00
$0.00 $865,000.00 $1,177,230.40 $1,177,230.40
CO#59, ROADWAY EXCAVATIN INCL. HAUL C.Y. 0.00%
458 $19,300.0000 $0.00 $19,300.00 $19,300.00 $19,300.00
CO#59, TRAFFIC CONTROL L.S. 0.00%
459 $5,000.0000 $0.00 $5,000.00 $12,674.68 $12,674.68
CO#59, SOIL NAIL STORAGE & HAUL EST. 0.00%
460 $5.5000 .00 .00 .00 .00
$0.00 $0.00 .00 $0.00

CO#59, ADDT. HAUL TO CRYSTAL SPRINGS C.Y. 100.00% UNDER
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TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
461 $16,000.0000 $0.00 $16,000.00 $10,929.85
CO#59, HABITAT TREES TO CRYSTAL SPRINGS EST. 0.00%
462 $64,400.0000 $0.00 $64,400.00 $64,400.00
CO #66-REMOVE SCALING DEBRIS L.S. MAJOR 0.00%
463 $4.4100 .00 7,700.00 9,802.00
$0.00 $33,957.00 $43,226.82
CO #62-ADD BLASTING-MP 60.9 ROCK CUT C.Y. 0.00%
464 $25,000.0000- $0.00 $25,000.00- .00
CO#44, SNOW REMOVAL YEAR 1 - CREDIT ITEM L.S. 100.00%
465 $25,000.0000- $0.00 $25,000.00- $25,000.00-
CO#44, SNOW REMOVAL YEARS 2 - CREDIT ITEM L.S. 0.00%
466 $10,000.0000- $0.00 $10,000.00- $10,000.00-
CO#44, WILDLIFE MONITORING - CREDIT ITEM L.S. 0.00%
467 $10,000.0000- $0.00 $10,000.00- $10,000.00-
CO#44, PLAANTING AND HABITAT - CREDIT ITEM L.S. 0.00%
468 $1,500,000.0000- $0.00 $1,500,000.00- $1,500,000.00-
CO#44, SNOWSHEDCRIP ENGINEERING - CREDIT ITEM L.S. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
469 $329,700.0000 $0.00 $329,700.00 $329,700.00 $329,700.00
CO#64, PRESPLIT CHARGE WEIGHT - DELAY L.S. MAJOR 0.00%
470 $1,500,000.0000 $0.00 $1,500,000.00 $1,543,147.40 $1,543,147.40
CO#65, 2013-WALL 7-HORIZ. GROUTING EST. MAJOR 0.00%
471 $110,000.0000 $0.00 $110,000.00 $363,383.75 $363,383.75
CO #72-SNOW NET GRADING-SLIDE CURVE EST. MAJOR 0.00%
472 $450,000.0000 $0.00 $450,000.00 $578,130.97 $578,130.97
CO#68, ADD SLOPE REINF. - STA 1368 VIC EST. MAJOR 0.00%
473 $400,000.0000 $0.00 $400,000.00 $296,620.37 $296,620.37
CO#67, ALT. DESIGN ANALYSIS EST. MAJOR 0.00%
474 $26.1300 .00 .00 .00 .00
$0.00 $0.00 .00 $0.00
CO#69, PERM. SHOTCRETE FASCIA-SNW S.F. 100.00% UNDER
475 $20.0000 .00 1,156.00 1,546.80 1,546.80
$0.00 $23,120.00 $30,936.00 $30,936.00
CO#69, PERM. SHOTCRETE FASCIA-GEO WALLS S.F. 0.00%
476 $10,000.0000 $0.00 $10,000.00 $10,000.00 $10,000.00

CO#69, PRE PRODUCTION TEST PANELS L.S. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
477 $128,061.0600 $0.00 $128,061.06 $128,061.06 $128,061.06
CO#69, CHANGE ORDER #30 IMPACTS-EQ ADJ L.S. MAJOR 0.00%
478 $2,300,000.0000 $0.00 $2,300,000.00 $2,109,168.89 $2,109,168.89
CO#74, WALL 7 VIC - DESIGN ALTERNATIVE EST. MAJOR 0.00%
479 $25.0000 .00 400.00 400.00 400.00
$0.00 $10,000.00 $10,000.00 $10,000.00
CO #80-MP 57.5 TEMP CONCRETE BARRIER L.F. 0.00%
480 $6,000.0000 .00 1.00 1.00 1.00
$0.00 $6,000.00 $6,000.00 $6,000.00
CO #80-MP 57.5 TEMP IMPACT ATTENUATOR EACH 0.00%
481 $5,000.0000 $0.00 $5,000.00 $5,053.58 $5,053.58
CO #80-MP 57.5 TRAFFIC CONTROL EST. 0.00%
482 $91,090.0000 $0.00 $91,090.00 $91,090.00 $91,090.00
CO #81-MP 58.2 ROCK REMOVAL ACCELERATION L.S. MAJOR 0.00%
483 $2,163.5000 .00 474 .00 474 .00 474 .00
$0.00 $1,025,499.00 $1,025,499.00 $1,025,499.01

CO#73, SECTOR 14 SNOW NET 3.5 M L.F. 0.00%
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CONTRACT 008127

WORK DONE 11-05-2019 DAYS WORKED

DAYS PLANNED/REVISED 1035.0

1137.5

DATE: 11/21/19
TIME: 07:48:06
PAGE: 68
DISTRICT 5
ESTIMATE 96 PROGRESS
TOTAL POSTED TOTAL PAID
$98,900.00 $98,900.00
MAJOR 0.00%
$113,000.00 $113,000.00
MAJOR 0.00%
$69,218.00 $69,218.00
MAJOR 0.00%
$7,912.00 $7,912.00
0.00%
$3,400,000.00- $3,400,000.00-
0.00%
$90,000.00- $90,000.00-
0.00%
$15,000.00- $15,000.00-
0.00%
$807,021.76 $807,021.76

MAJOR

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
484 $98,900.0000 $0.00 $98,900.00
CO#73, SECTOR 14 SNOW NET-MOBILIZATION L.S.
485 $113,000.0000 $0.00 $113,000.00
CO#73, SECTOR 14 SNOW NET - DESIGN L.S
486 $69,218.0000 $0.00 $69,218.00
CO#79, LINE 7 SNOW NETS-EQ ADJ L.S.
487 $7,912.0000 $0.00 $7,912.00
CO #78-ADD HEAT TRACE CABLE ITS-VMS 1 L.S
488 $3,400,000.0000- $0.00 $3,400,000.00-
CO#91, BID ITEM 124 - LUMP SUM- CREDIT ITEM L.S.
489 $90,000.0000- $0.00 $90,000.00-
C091, BID ITEM 169-LUMP SUM-CREDIT ITEM L.S.
490 $15,000.0000- $0.00 $15,000.00-
C091, BID ITEM 224-LUMP SUM-CREDIT ITEM L.S.
491 $900,000.0000 $0.00 $900,000.00
CO 91, GRADING/SURFACING-SUPER CORRECTION EST.

0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0
WORK DONE 11-05-2019 DAYS WORKED 1137.5
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-

AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

DISTRICT 5

ESTIMATE 96 PROGRESS

493
Co

494
Co

495
Cco

496
Cco

497
Cco

498
Cco

91,

91,

91,

91,

91,

91,

91,

UNIT PRICE ORIGINAL REVISED

$100.0000 .00 5,260.00
$0.00 $526,000.00

HMA FOR SUPER CORRECTION TON
$1.0000 .00 116,579.00
$0.00 $116,579.00

ST. REINF. BAR FOR SHAFT LB.
$1.0500 .00 35,422.00
$0.00 $37,193.10

ST. REINF. BAR FOR BRIDGE LB.
$155.0000 .00 398.00
$0.00 $61,690.00

TRAFFIC BARRIER L.F.
$185.0000 .00 344.00
$0.00 $63,640.00

BRIDGE APPROACH SLAB S.Y.
$950.0000 .00 583.00
$0.00 $553,850.00

SOIL EXCAVATION FOR SHAFT INCL HAUL C.Y.
$1,200.0000 .00 52.00
$0.00 $62,400.00

ROCK EXCAVATION FOR SHAFT INCL HAUL C.Y.

TOTAL POSTED TOTAL PAID
5,519.70 5,519.70
$551,970.00 $551,970.00
0.00%
118,215.00 118,215.00
$118,215.00 $118,215.00
0.00%
35,422.00 35,422.00
$37,193.10 $37,193.10
0.00%
397.70 397.70
$61,643.50 $61,643.50
0.00%
347.21 347.21
$64,233.85 $64,233.85
0.00%
563.62 563.62
$535,439.00 $535,439.00
0.00%
57.91 57.91
$69,492.00 $69,492.00
0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
499 $45.7500 .00 32,048.00 31,240.90 31,240.90
$0.00 $1,466,196.00 $1,429,271.18 $1,429,271.18
CO 91, ROADWAY EX INCL HAUL-AREA G C.Y. 0.00%
500 $1,730,307.0000 $0.00 $1,730,307.00 $1,730,307.00 $1,730,307.00
CO 91, WALL 707 SHORING WALL L.S. MAJOR 0.00%
501 $145.0000 .00 1,255.00 2,499.50 2,499.50
$0.00 $181,975.00 $362,427.50 $362,427.50
CO 91, WALL 707 SHORING WALL-PEA GRAVEL TON 0.00%
502 $235.0000 .00 237.00 .00 .00
$0.00 $55,695.00 .00 $0.00
CO 91, WALL 707 SHORING CDF C.Y. 100.00% UNDER
503 $2,800.0000 .00 254.00 401.01 401.01
$0.00 $711,200.00 $1,122,828.00 $1,122,828.00
CO 91, WALL 707 SHORING ROCK EX INCL HAUL C.Y. 0.00%
504 $1,996.0000 .00 1,074.00 1,011.29 1,011.29
$0.00 $2,143,704.00 $2,018,534.84 $2,018,534.84
CO 91, WALL 707 SHORING SOIL EX INCL HAUL C.Y. 0.00%
505 $18.5000 .00 23,028.00 23,028.00 23,028.00
$0.00 $426,018.00 $426,018.00 $426,018.01
CO 91, GEOSYNTHETIC RETAINING WALL 707 S.F. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

506 $26.5000 .00 24,868.20 26,083.30 26,083.30
$0.00 $659,007.30 $691,207.45 $691,207.45

CO 91, GRAVEL BACKFILL FOR GEO WALL 707 C.Y. 0.00%
507 $135,000.0000 $0.00 $135,000.00 $207,609.72 $207,609.72

CO 91, EXPLORATORY WORK EST. MAJOR 0.00%
508 $25,000.0000 $0.00 $25,000.00 $25,000.00 $25,000.00

CO 91, TYPE C PROGRESS SCHEDULE REVISION L.S. 0.00%
509 $13.2700 .00 5,639.30 5,519.70 5,519.70
$0.00 $74,833.51 $73,246.42 $73,246.42

CO 95-PG 64-28 ER-ADDED COST-CO 91 CL 3/8 TON 0.00%
510 $86.0000 .00 13,055.00 14,927.00 14,927.00
$0.00 $1,122,730.00 $1,283,722.00 $1,283,722.00

CO 99-HMA CL 1/2 IN. PG 64-22 TON 0.00%
511 $9.2500 .00 17,412.00 12,099.00 12,099.00
$0.00 $161,061.00 $111,915.75 $111,915.75

CO#92, ROADWAY EX INCL. HAUL- AREA S C.Y. 0.00%
512 $15,000.0000 $0.00 $15,000.00 $51,783.11 $51,783.11

CO#92, CONTOUR GRADING/EXCAVATE TEST PIT EST. 0.00%



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 72
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

513 $4.2500 .00 6,342.00 5,505.00 5,505.00
$0.00 $26,953.50 $23,396.25 $23,396.25

CO#92, EMBANKMENT COMPACTION C.Y. 0.00%
514 $18.0000 .00 4,000.00 3,983.70 3,983.70
$0.00 $72,000.00 $71,706.60 $71,706.60

CO#92, CRUSHED SURFACING BASE COURSE TON 0.00%
515 $95.0000 .00 67.00 103.00 103.00
$0.00 $6,365.00 $9,785.00 $9,785.00

CO#92, COARSE COMPOST C.Y. 0.00%
516 $90.0000 .00 278.00 278.00 278.00
$0.00 $25,020.00 $25,020.00 $25,020.00

CO#100-WALL 707 CABLE FENCE L.F. 0.00%
517 $32.0000 .00 22,836.00 22,836.00 22,836.00
$0.00 $730,752.00 $730,752.00 $730,752.00

CO#100-WALL 707 FASCIA S.F. 0.00%
518 $30.7500 .00 208,230.00 212,320.00 212,320.00
$0.00 $6,403,072.50 $6,528,840.00 $6,528,840.06

CO#100-STRUCTURAL EARTH WALL S.F. 0.00%
519 $25.8000 .00 199,710.00 215,149.80 215,149.80
$0.00 $5,152,518.00 $5,550,864.84 $5,550,864.84

CO#100-BACKFILL FOR STRUCTURAL EARTH WALL C.Y. 0.00%



HWY-RAKC300E-IS

CONTRACT 008127

WORK DONE 11-05-2019

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
520 $90,000.0000 $0.00 $90,000.00
CO 100-WALL 708 BEDROCK CDF EST. MAJOR
521 $575.0000 .00 1,293.00
$0.00 $743,475.00
CO 100-GEOSYNTHETIC WALL BARRIER-42 IN. L.F.
522 $24.0000 .00 1,100.00
$0.00 $26,400.00
CO 100-SDR 35 DRAIN PIPE 8 IN. DIAM. L.F.
523 $25.0000 .00 3,550.00
$0.00 $88,750.00
CO 100- SDR 35 UNDERDRAIN 8 IN DIAM. L.F
524 $30,000.0000 $0.00 $30,000.00
CO 100-SOIL NAIL CASING DRAIN PIPE EST.
525 $18.0000 .00 77.00
$0.00 $1,386.00
CO 100-SDR 35 DRAIN PIPE 6 IN. DIAM. L.F.
526 $19.0000 .00 132.00
$0.00 $2,508.00
CO 100-SDR 35 UNDERDRAIN 6 IN. DIAM. L.F.

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES

DAYS PLANNED/REVISED 1035.0

DAYS WORKED 1137.5

I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DISTRICT 5

ESTIMATE

$79,627.57
0.00%

1,288.33
$740,789.75
0.00%

1,120.00
$26,880.00
0.00%

3,511.70
$87,792.50
0.00%

$55,861.65
0.00%

109.00
$1,962.00
0.00%

138.00
$2,622.00
0.00%

DATE:
TIME:
PAGE: 73

96 PROGRESS
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STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES

DATE: 11/21/19
TIME: 07:48:06
PAGE: 74

CONTRACT 008127

WORK DONE 11-05-2019

ce+eeeev...: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C
REPLACE SNOWSHED AND ADD LANES

DAYS WORKED

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

DAYS PLANNED/REVISED 1035.0

1137.5

DISTRICT 5

ESTIMATE

PROGRESS

528
Co

529
Co

530
Cco

531
CO

532

CO

533
CO

UNIT PRICE ORIGINAL
$90.0000 .00
$0.00

100- SCH, B STORM SEWER 18 IN. DIAM.

$109.0000 .00
$0.00
100-SCH. B STORM SEWER 24 IN. DIAM.

$3,000.0000 .00
$0.00
100-CATCH BASIN TYPE 2 48 IN. BIAM.

$365.0000 .00
$0.00
100-MOMENT SLAB TEMPORARY SCUPPER

$37,100.0000 $0.00
100- CABLE FENCE DELETION- EQ ADJ

$35.0000 .00
$0.00
100-WALL 707 SELECT ROCK EMBANKMENT

$51.1500 .00
$0.00
100-WALL 707 QUARRY SPALLS

1,315.
$118,350.

118.
$12,862.

68.
$24,820.

$37,100.

1,617.
$56,595.

82

00
00
L.F.

00

.00
$21,000.

EACH

00

EACH

00

L.S. MAJOR

00
00

.50
$4,219.

88
C.Y.

1,300.90
$117,081.00
0.00%

114.00
$12,426.00
0.00%

7.00
$21,000.00
0.00%

66.00
$24,090.00
0.00%

$37,100.00
0.00%

1,475.50
$51,642.50
0.00%

84.76
$4,335.47
0.00%

1,300.90
$117,081.00

114.00
$12,426.00

$21,000.00

66.00
$24,090.00

$37,100.00

1,475.50
$51,642.50

84.76
$4,335.47
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 75
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
534 $50,000.0000 $0.00 $50,000.00 $122,746.11 $122,746.11
CO 100-BREAK BEDROCK-STRUCTURE EX. CL. B EST. MAJOR 0.00%
535 $95,000.0000- $0.00 $95,000.00- $95,000.00- $95,000.00-
CO 100-DELETE ITEM 263-CREDIT ITEM L.S. 0.00%
536 $609,750.0000- $0.00 $609,750.00- $609,750.00- $609,750.00-
CO 100-CRIP ITEM 411-SE WALL-CREDIT ITEM L.S. 0.00%
537 $7.3200 .00 3,669.00 1,699.00 1,699.00
$0.00 $26,857.08 $12,436.68 $12,436.68
CO#104-ADD ER REQIREMENT TO HMA 1/2 IN. TON 0.00%
538 $8.0000 .00 27,113.00 4,944 .00 4,944 .00
$0.00 $216,904.00 $39,552.00 $39,552.00
CO 104-ADD ER REQUIREMENT TO HMA 3/8 IN. TON 0.00%
539 $1,120.0000 .00 19.00 45.00 45.00
$0.00 $21,280.00 $50,400.00 $50,400.00
CO#105, ADDITIONAL NET ANCHOR EACH 0.00%
540 $3,800,000.0000 $0.00 $3,800,000.00 $3,800,000.00 $3,800,000.00

CO 107-WALL 7 EQUITABLE ADJUSTMENT L.S. MAJOR 0.00%
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 76
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
541 $15,000.0000 $0.00 $15,000.00 $586.55 $586.55
CO 107-ADJUST EXISTING ROCK BOLTS/DOWELS EST. 0.00%
542 $90,000.0000- $0.00 $90,000.00- $90,000.00- $90,000.00-
CO 107-DELETE ITEM 276-CREDIT ITEM L.S. 0.00%
543 $18.5000 .00 18,640.00 16,637.50 16,637.50
$0.00 $344,840.00 $307,793.75 $307,793.75
CO 107-GEOSYNTHETIC RETAINING WALL S.F. 0.00%
544 $26.5000 .00 9,800.30 9,754.10 9,754.10
$0.00 $259,707.95 $258,483.65 $258,483.65
CO 107-GRAVEL BORROW FOR GEO WALL C.Y. 0.00%
545 $32.0000 .00 6,637.00 5,588.80 5,588.80
$0.00 $212,384.00 $178,841.60 $178,841.60
CO 107-PERM. SHOTCRETE FASCIA-GEO WALL S.F. 0.00%
546 $70,000.0000 $0.00 $70,000.00 $71,679.67 $71,679.67
CO 111-SNOW NET ANCHOR-GROUT EXCEEDANCE EST. MAJOR 0.00%
547 $210.0000 .00 1,208.00 1,369.91 1,369.91
$0.00 $253,680.00 $287,681.10 $287,681.10

CO 113-FALL 2014-CCP PAVING C.Y. 0.00%
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 77
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
548 $50,000.0000 $0.00 $50,000.00 $24,543.98 $24,543.98
CO 113-WEEKEND PREMIUM COSTS EST. MAJOR 0.00%
549 $42.0000 .00 1,400.00 1,912.00 1,912.00
$0.00 $58,800.00 $80,304.00 $80,304.00
CO 119-ADDED BARRIER DELINEATORS EACH 0.00%
550 $25.0000 .00 200.00 200.00 200.00
$0.00 $5,000.00 $5,000.00 $5,000.00
CO 121-MP 57.9 TEMP CONCRETE BARRIER L.F. 0.00%
551 $6,000.0000 .00 1.00 1.00 1.00
$0.00 $6,000.00 $6,000.00 $6,000.00
CO 121-MP 57.9 TEMP IMPACT ATTENUATOR EACH 0.00%
552 $5,000.0000 $0.00 $5,000.00 $830.74 $830.74
CO 121-MP 57.9 TRAFFIC CONTROL EST. 0.00%
553 $38.7500 .00 925.00 .00 .00
$0.00 $35,843.75 .00 $0.00
CO 116 BEAM GUARDRAIL TYPE 31-8' POST L.F. 100.00% UNDER
554 $2,880.0000 $0.00 $2,880.00 $2,880.00 $2,880.00

CO1l1l6 PERMANENT SIGNING MODIFICATIONS L.S. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
555 $62,975.0000 $0.00 $62,975.00 $62,975.00 $62,975.00
CO 116 ITS ELECTRICAL MODIFICATIONS L.S. MAJOR 0.00%
556 $65,000.0000 $0.00 $65,000.00 $65,000.00 $65,000.00
CO 116 MOT TEMP DRAINAGE MODIFICATION L.S. MAJOR 0.00%
557 $5,617.0000 $0.00 $5,617.00 $5,617.00 $5,617.00
CO 116 DRILL & INSTALL APP SLAB DOWELS L.S. 0.00%
558 $181.0000 .00 4,980.00 5,077.76 5,077.76
$0.00 $901,380.00 $919,074.56 $919,074.56
CO 116 CEMENT CONC PAVEMENT C.Y. 0.00%
559 $22.5000 .00 4,970.00 5,106.00 5,106.00
$0.00 $111,825.00 $114,885.00 $114,885.00
CO 116 CORROSION RESISTENT DOWEL BAR EACH 0.00%
560 $40,000.0000 $0.00 $40,000.00 $36,966.93 $36,966.93
CO 116 UTILITY TRENCH EST. MAJOR 0.00%
561 $25,000.0000- $0.00 $25,000.00- $25,000.00- $25,000.00-
CO 117-DELETE ITEM 278-CREDIT ITEM L.S. 0.00%
562 $43,130.0000- $0.00 $43,130.00- $43,130.00- $43,130.00-

CO 118-BID ITEM 88 - CREDIT ITEM L.S. 0.00%
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 79
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
563 $275,000.0000 $0.00 $275,000.00 $985,585.34 $985,585.34
CO 118-MECHANICAL EXCAVATION EST. MAJOR 0.00%
564 $221.0000 .00 900.00 .00 .00
$0.00 $198,900.00 .00 $0.00
CO 118-UNCONV. ROCK BOLT TYPE H L.F. 100.00% UNDER
565 $125.0000 .00 3,550.00 270.00 270.00
$0.00 $443,750.00 $33,750.00 $33,750.00
CO 118-UNCONV. ROCK DOWEL TYPE L L.F. 0.00%
566 $166.0000 .00 11,975.00 8,120.00 8,120.00
$0.00 $1,987,850.00 $1,347,920.00 $1,347,920.00
CO 118-UNCONV. ROCK DOWEL TYPE H L.F. 0.00%
567 $114.0000 .00 950.00 750.00 750.00
$0.00 $108,300.00 $85,500.00 $85,500.00
CO 118-UNCONV. HORIZONTAL PVC DRAIN L.F. 0.00%
568 $85,500.0000 $0.00 $85,500.00 .00 $0.00
CO 118-SPOT HOLLOW CORE DOWEL EST. MAJOR 100.00% UNDER
569 $75.0000 .00 600.00 1,050.00 1,050.00
$0.00 $45,000.00 $78,750.00 $78,750.00

CO 118-CONV. ROCK BOLT TYPE H L.F. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

570 $63.0000 .00 3,100.00 5,795.00 5,795.00
$0.00 $195,300.00 $365,085.00 $365,085.00

CO 118-CONV. ROCK DOWEL TYPE L L.F. 0.00%
571 $68.0000 .00 18,195.00 24,770.00 24,770.00
$0.00 $1,237,260.00 $1,684,360.00 $1,684,360.00

CO 118-CONV. ROCK DOWEL TYPE H L.F. 0.00%
572 $41.0000 .00 4,625.00 4,293.00 4,293.00
$0.00 $189,625.00 $176,013.00 $176,013.00

CO 118-CONV. HORIZONTAL PVC DRAIN L.F. 0.00%
573 $85,000.0000 $0.00 $85,000.00 $85,000.00 $85,000.00

CO 118-STRAIN GAGES ON DOWELS-SECTOR 12 L.S. MAJOR 0.00%
574 $12.5000 .00 30,750.00 57,600.00 57,600.00
$0.00 $384,375.00 $720,000.00 $720,000.00

CO 118-CABLE NETS-SECTOR 12 S.F. 0.00%
575 $56.5000 .00 7,088.00 6,036.70 6,036.70
$0.00 $400,472.00 $341,073.55 $341,073.55

CO 118-GEOCOMPOSITE CLAY LINER S.Y. 0.00%
576 $16.0000 .00 9,184.00 8,134.30 8,134.30
$0.00 $146,944.00 $130,148.80 $130,148.80

CO 118-BIOINFILTRATION POND S.F. 0.00%



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

COMPARISON OF QUANTITIES

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
577 $29.0300 .00 4,071.00
$0.00 $118,181.13
CO 118-ROCK FILL FOR PONDS C.Y.
578 $4.0000 .00 183.00
$0.00 $732.00
CO 118-CONST. GEOTEXTILE FOR SEPARATION S.Y.
579 $3,535.0000 .00 6.00
$0.00 $21,210.00
CO 118-FLOW SPLITTER EACH
580 $8,756.0000 .00 8.00
$0.00 $70,048.00
CO 118-MOD CATCH BASIN TYPE 2 54 IN DIAM EACH
581 $9,207.0000 .00 3.00
$0.00 $27,621.00
CO 118-CATCH BASIN TYPE 2 54 IN. DIAM. EACH
582 $15,098.0000 .00 4.00
$0.00 $60,392.00
CO 118-CATCH BASIN TYPE 2 84 IN. DIAM. EACH
583 $18,469.0000 .00 1.00
$0.00 $18,469.00
CO 118-CATCH BASIN TYPE 2 96 IN. DIAM. EACH

DATE: 11/21/19
TIME: 07:48:06
PAGE: 81

DISTRICT 5
ESTIMATE 96 PROGRESS
TOTAL POSTED TOTAL PAID
4,105.89 4,105.89
$119,193.99 $119,193.97
0.00%
905.00 905.00
$3,620.00 $3,620.00
0.00%
6.00 6.00
$21,210.00 $21,210.00
0.00%
7.85 7.85
$68,734.60 $68,734.60
0.00%
3.00 3.00
$27,621.00 $27,621.00
0.00%
4.00 4.00
$60,392.00 $60,392.00
0.00%
1.00 1.00
$18,469.00 $18,469.00
0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
584 $20,276.0000 .00 5.00 5.00 5.00
$0.00 $101,380.00 $101,380.00 $101,380.00
CO 118-MANHOLE 96 IN. DIAM. TYPE 2 EACH 0.00%
585 $145.0000 .00 58.00 51.00 51.00
$0.00 $8,410.00 $7,395.00 $7,395.00
CO 118-MANHOLE ADD HT. 96 IN DIAM TYPE 2 L.F. 0.00%
586 $575.0000 .00 6,400.00 6,451.16 6,451.16
$0.00 $3,680,000.00 $3,709,417.00 $3,709,417.00
CO 118-SEW TRAFFIC BARRIER 42 IN. L.F. 0.00%
587 $130.0000 .00 171.00 .00 .00
$0.00 $22,230.00 .00 $0.00
CO 118-PRECAST BARRIER-TEMPORARY SCUPPER EACH 100.00% UNDER
588 $924,400.0000- $0.00 $924,400.00- $924,400.00- $924,400.00-
CO 118-CRIP ITEM 411-CREDIT ITEM L.S. 0.00%
589 $161,500.0000 $0.00 $161,500.00 $161,500.00 $161,500.00
CO 118-ELECTRICAL AND ITS ADJUSTMENTS L.S. MAJOR 0.00%
590 $106,000.0000 $0.00 $106,000.00 $106,000.00 $106,000.00
CO 118-SURVEY ADJUSEMENT L.S. MAJOR 0.00%



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/21/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 83
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

591 $385,000.0000 $0.00 $385,000.00 $385,000.00 $385,000.00

CO 118-CONCRETE SUPPLY-EQ ADJ L.S. MAJOR 0.00%
592 $21.5500 .00 2,530.00 4,432.00 4,432.00
$0.00 $54,521.50 $95,509.60 $95,509.60

CO 118-ROADWAY EX. INCL HAUL-AREA H C.Y. 0.00%
593 $56.1500 .00 27,960.00 35,033.00 35,033.00
$0.00 $1,569,954.00 $1,967,102.95 $1,967,102.97

CO 118-ROADWAY EX. INCL. HAUL-AREA T C.Y. 0.00%
594 $47.3500 .00 10,880.00 21,850.00 21,850.00
$0.00 $515,168.00 $1,034,597.50 $1,034,597.53

CO 118-ROADWAY EX. INCL. HAUL-AREA J C.Y. 0.00%
595 $22.8000 .00 4,410.00 7,465.72 7,465.72
$0.00 $100,548.00 $170,218.42 $170,218.42

CO 118-ROADWAY EX. INCL. HAUL-AREA K C.Y. 0.00%
596 $193,786.0000 $0.00 $193,786.00 $193,786.00 $193,786.00

CO 127-EB KLAB-SHAFT 5D-DSC EQ ADJ L.S. MAJOR 0.00%
597 $8,600.0000 .00 23.00 33.00 33.00
$0.00 $197,800.00 $283,800.00 $283,800.00

CO 125-ADDED FOUNDATION COSTS EQ ADJ EACH 0.00%
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 84
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
598 $24,600.0000 $0.00 $24,600.00 $24,600.00 $24,600.00
CO 125-DELETED 4.0 M SNOW NET MAT-EQ ADJ L.S. 0.00%
599 $50,000.0000 $0.00 $50,000.00 .00 $0.00
CO 125-MECHANICAL GRADING EST. MAJOR 100.00% UNDER
600 $132,440.0000 $0.00 $132,440.00 $132,440.00 $132,440.00
CO 125-SLOPE ROUGHENING L.S. MAJOR 0.00%
601 $166.0000 .00 10.00 10.00 10.00
$0.00 $1,660.00 $1,660.00 $1,660.00
CO 132-SHOTCRETE - MATERIAL ONLY C.Y. 0.00%
602 $3,500.0000 $0.00 $3,500.00 $3,500.00 $3,500.00
CO 132-MOBILIZATION, LABOR AND EQUIPMENT L.S. 0.00%
603 $55,728.0000 $0.00 $55,728.00 $55,728.00 $55,728.00
CO 133-SNOWNET-VIBRATING WIRE INST. L.S. MAJOR 0.00%
604 $69,000.0000- $0.00 $69,000.00- $69,000.00- $69,000.00-
CO 134-SHARING EX. MATERIAL-EQ ADJ L.S. 0.00%
605 $693,516.0000 $0.00 $693,516.00 $693,516.00 $693,516.00

CO 134-ROADWAY EX INCL. HAUL-AREA F L.S. MAJOR 0.00%
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 85
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
606 $30,385.0000 $0.00 $30,385.00 $30,385.00 $30,385.00
CO 144-UTILITY TRENCH BLASTING L.S. 0.00%
607 $411.7800 .00 486 .50 611.50 611.50
$0.00 $200,330.97 $251,803.47 $251,803.47
CO 142-SEC 12 - FIBER REINF. SHOTCRETE C.Y. 0.00%
608 $741.7800 .00 50.00 329.00 329.00
$0.00 $37,089.00 $244,045.62 $244,045.62
CO 142-FUTURE FIBER REINF. SHOTCRETE C.Y. 0.00%
609 $114,315.0000 $0.00 $114,315.00 $114,315.00 $114,315.00
CO 150-3.0 M SNOW NET-SURPLUS MATERIAL L.S. MAJOR 0.00%
610 $4.0000 .00 200.00 .00 .00
$0.00 $800.00 .00 $0.00
CO 156-HIGH SURVIVABILITY GEOTEXTILE S.Y. 100.00% UNDER
611 $243.7400 .00 102.00 87.00 87.00
$0.00 $24,861.48 $21,205.38 $21,205.38
CO 157-SECTOR 14-ADD SLOPE ROUGHENING L.F. 0.00%
612 $250,000.0000 $0.00 $250,000.00 $243,503.32 $243,503.32

CO 159-2017 WINTER DELINEATION EST. MAJOR 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0
WORK DONE 11-05-2019 DAYS WORKED 1137.5
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-

AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

DISTRICT 5

ESTIMATE 96 PROGRESS

614
Co

615
COo

616

CO

617

CO

618
Cco

619
COo

620

CO

UNIT PRICE ORIGINAL REVISED
$824,880.0000 $0.00 $824,880.00
164-BALANCE SITE-EXCAVATION L.S. MAJOR
$264,400.0000 $0.00 $264,400.00
164 -KLAB-LATE EXCAVATION L.S. MAJOR
$336,000.0000 $0.00 $336,000.00
164-WALL 708-ADDED RESOURCES L.S. MAJOR
$224.0000 .00 75.00
$0.00 $16,800.00
165-ROCK DOWEL TYPE L L.F.
$403.0000 .00 16.00
$0.00 $6,448.00
165-ROCK SLOPE SCALING CRHR
$1,680.0000 $0.00 $1,680.00
165-MOBILIZATION L.S.
$2,100.0000 $0.00 $2,100.00
165-MATERIALS L.S.
$1.6600 .00 .00
$0.00 $0.00
161-GROOVED PAINT LINE L.F.

TOTAL POSTED TOTAL PAID
$824,880.00 $824,880.00
0.00%
$264,400.00 $264,400.00
0.00%
$336,000.00 $336,000.00
0.00%
75.00 75.00
$16,800.00 $16,800.00
0.00%

1.50 1.50
$604.50 $604.50
0.00%

$1,680.00 $1,680.00
0.00%

$2,100.00 $2,100.00
0.00%

.00 .00

$0.00 $0.00
0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
621 $3.8900 .00 .00 .00 .00
$0.00 $0.00 $0.00 $0.00
CO 161-GROOVED TAPE CENERLINE L.F. 0.00%
622 $15,904.0000 $0.00 $15,904.00 $15,904.00 $15,904.00
CO 167-MOBILIZATION L.S. 0.00%
623 $225.3800 .00 900.00 900.00 900.00
$0.00 $202,842.00 $202,842.00 $202,842.00
CO 167-ROCK BOLT TYPE H L.F. 0.00%
624 $10,000.0000 $0.00 $10,000.00 .00 $0.00
CO 167-ROCK BOLT ASSISTANCE EST. 100.00% UNDER
625 $110,000.0000 $0.00 $110,000.00 $55,832.69 $55,832.69
CO 169-MOMENT SLAB EXPANSION JOINTS EST. MAJOR 0.00%
626 $44,833.8200 $0.00 $44,833.82 $44,833.82 $44,833.82
CO 175-SILT CURTAIN-SURPLUS MATERIALS L.S. MAJOR 0.00%
627 $37.0800 .00 4,650.00 5,243.00 5,243.00
$0.00 $172,422.00 $194,410.44 $194,410.44

CO 183-FINAL LDS BARRIER DELINEATORS EACH 0.00%



HWY-RAKC300E-IS

CONTRACT 008127
WORK DONE 11-05-2019

I-90,

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

COMPARISON OF QUANTITIES

DAYS PLANNED/REVISED 1035.0

DAYS WORKED

SNOWSHED TO KEECHELUS DAM PHASE 1C

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION.....:

REPL SNOWSHED, GRADING, BLASTING, DRAIN-

AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

$0.5000-

CO 184-DELETE SE-CREDIT

629 $499,900,000.0000
CO 184-COMPLETION-CREDIT ITEM

630 $4.0900

$S0.

CO 168-GROOVED PLASTIC TAPE-6 INCH

631 $5.0400

CO 168-GROOVED PLASTIC LINE-6 INCH

632 $65.0000

CO 168-DRAINAGE MARKERS

633 $25,000.0000

CO 168-2019 REMOBILIZATION

634 $162,868.0000

$S0.

$S0.

CO 186-TECCO INSTALLATION-SECTOR 14

.00
.00

00

.00
$S0.

00

.00
$S0.

00

.00
$S0.

00

00

00

22,240.
$11,120.

$499,900,000.

46,006.
$188,164

51,606.
$260,094

36.
$2,340.

$25,000.

$162,868.

1137.5

00
00-
TON

00

.54

00

.24

00
00
EACH

00

00
L.S. MAJOR

DATE: 11/21/19
TIME: 07:48:06
PAGE: 88
DISTRICT 5
ESTIMATE 96 PROGRESS
TOTAL POSTED TOTAL PAID
23,522.00 23,522.00
$11,761.00- $11,761.00-
0.00%
.00 $0.00
100.00% UNDER
52,750.00 52,750.00
$215,747.50 $215,747.50
0.00%
41,499.00 41,499.00
$209,154.96 $209,154.96
0.00%
57.00 57.00
$3,705.00 $3,705.00
0.00%
$25,000.00 $25,000.00
0.00%

$162,868.00
0.00%

$162,868.00
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

635 $29.4600 .00 4,000.00 1,786.30 1,786.30
$0.00 $117,840.00 $52,624 .40 $52,624 .40

CO 154-ADDED FINE COMPOST C.Y. 0.00%
636 $23,473.6500 .00 .60 .68 .68
$0.00 $14,084.19 $15,962.08 $15,962.09

CO 154-DECOMPACTION AREA ACRE 0.00%
637 $19,473.5500 .00 3.63 3.21 3.21
$0.00 $70,688.99 $62,510.10 $62,510.10

CO 154-WOOD MULCH ACRE 0.00%
638 $16,401.8200 .00 3.63 3.21 3.21
$0.00 $59,538.61 $52,649.84 $52,649.85

CO 154-PLANTING ACRE 0.00%
639 $30,000.0000 $0.00 $30,000.00 $27,380.39 $27,380.39

CO 154-BALANCE SITE GRADING EST. 0.00%
640 $46,584.0000 $0.00 $46,584.00 $46,584.00 $46,584.00

CO 190-PLUG SCUPPERS L.S. MAJOR 0.00%
641 $43,000.0000 $0.00 $43,000.00 $43,740.65 $43,740.65

CO 189-CRYSTAL SPRINGS REGRADING EST. MAJOR 0.00%
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COMPARISON OF QUANTITIES PAGE: 90
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

642 $100,380.0000 $0.00 $100,380.00 $100,380.00 $100,380.00

CO 192-EASTBOUND KLAB-DECK SEAL L.S. MAJOR 0.00%
643 $58,000.0000 $0.00 $58,000.00 $58,000.00 $58,000.00

CO 193-RELOCATE STOCKPILE L.S. MAJOR 0.00%
644 $23.5100 .00 3,050.00 3,050.00 3,050.00
$0.00 $71,705.50 $71,705.50 $71,705.50

CO 194 -TEMPORARY CONC. BARRIER L.F. 0.00%
645 $24.7900 .00 191.00 191.00 191.00
$0.00 $4,734.89 $4,734.89 $4,734.89

CO 194-1LDS REFLECTORS EACH 0.00%
646 $46.9300 .00 30.00 31.00 31.00
$0.00 $1,407.90 $1,454.83 $1,454.83

CO 194 -TEMPORARY SNOW POLES EACH 0.00%
647 $72,751.5200 $0.00 $72,751.52 $72,751.52 $72,751.52

CO 179-WESTBOUND KLAB ILLUMINATION L.S. MAJOR 0.00%
648 $1.6800 .00 23,028.00 23,028.00 23,028.00
$0.00 $38,687.04 $38,687.04 $38,687.04

CO 195-WALL 707 COLOR S.F. 0.00%
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CONTRACT 008127

WORK DONE 11-05-2019

ce+eeeev...: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C

REPLACE SNOWSHED AND ADD LANES

DAYS WORKED

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

DAYS PLANNED/REVISED 1035.0

1137.5

DISTRICT 5

ESTIMATE

PROGRESS

650
Co

651
Co

652
Cco

653
Cco

654
Cco

655
Cco

UNIT PRICE ORIGINAL
$35.9600 .00
$0.00

196-JENKINS KNOB BARRIER (NEW)

$5.7600 .00
$0.00
196-JENKINS KNOB BARRIER (RESET)

$3.0700 .00
$0.00
196-BARRIER DISPOSAL

$192.6700 .00
$0.00
197-HMA CL 1/2 IN PG 64-22

$8.0600 .00
$0.00
197-REMOVING GUARDRAIL

$97.0700 .00
$0.00
197-PC BARRIER 42 IN 2 SIDED F SHAPE

$110.1200 .00
$0.00
197-PC CONC. BARRIER TYPE 2 MODIFIED

187.
$6,742.

900.
$5,184.

187.
$575.

186.
$35,836.

55.
$443 .

25.
$2,426.

2,702.
$297,544.

00

TON

00

00

L.F.

187.50
$6,742.50
0.00%

900.00
$5,184.00
0.00%

188.00
$577.16
0.00%

210.84
$40,622.54
0.00%

.00
.00

100.00% UNDER

.00
.00

100.00% UNDER

.00
.00

100.00% UNDER

187.50
$6,742.50

900.00
$5,184.00

188.00
$577.16

210.84
$40,622.54

.00
$0.00

.00
$0.00

.00
$0.00
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COMPARISON OF QUANTITIES

CONTRACT 008127 DAYS PLANNED/REVISED 1035.0

WORK DONE 11-05-2019 DAYS WORKED 1137.5

100.

100.

100.

100.

100.

100.

DISTRICT 5

ESTIMATE

.00
.00
00% UNDER

.00
.00

00% UNDER

.00

00% UNDER

.00

00% UNDER

.00
.00

00% UNDER

.00

00% UNDER

.00
.00

96

DATE:
TIME:
PAGE:

11/21/19
07:48:06
92

PROGRESS

.00
$0.00

.00
$0.00

$0.00

$0.00

.00
$0.00

$0.00

.00
$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
656 $5,033.1800 .00 3.00
$0.00 $15,099.54
CO 197-WEATHERING ST. TRAN. SEC. TYPE 21 EACH
657 $73.9100 .00 208.00
$0.00 $15,373.28
CO 197-WEATHERING ST. GUARDRAIL TYPE 31 L.F.
658 $76,720.0000 $0.00 $76,720.00
CO 197-BARRIER WIDENING AND CAVS/CSBC L.S.
659 $22,000.0000 $0.00 $22,000.00
CO 197-TRAFFIC CONTROL EST.
660 $265.7100 .00 1.00
$0.00 $265.71
CO 197-REMOVE GUARDRAIL ANCHOR EACH
661 $1,344.0000 $0.00 $1,344.00
CO 197-LONGITUDINAL JOINT SEAL-MOBE L.S.
662 $6.5000 .00 2,729.00
$0.00 $17,738.50
CO 197-LONGITUDINAL JOINT SEAL L.F.

100.

00% UNDER
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

900 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 176 - CRUSHED SURFACING BASE COURSE EST. 0.00%

901 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 220 - FLOATING SILT CURTAIN EST. 0.00%

902 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 902 - (ITEM 232 - PRECAST CONC. BARRIER) EST. 0.00%

903 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 903 (ITEMS 64 & 66 - HDPE PIPE 63") EST. 0.00%

904 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 904- (ITEMS 350,351,352,353,354,355,356,357 & 35 EST. 0.00%

905 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 905 - (ITEMS 160 AND 164 - SOIL NAILS) EST. 0.00%

906 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 906 - (ITEM 111 - PRESTRESSED CONC. GIRDER - WF EST. 0.00%

907 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 907 - (ITEMS 367 & 368 - STRAIN GAGE & PIEZOMET EST. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

908 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 908 - (ITEMS 323,324,326, PENDING - SNOW NETS) EST. 0.00%

909 $0.0000 $0.00 $0.00 $33,246.65 $33,246.65
MOH ITEM 909 (ITEMS 250 AND 411 - RIGID GUIDE POSTS) EST. 0.00%

910 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 910 - (ITEMS 323, 324, 325, 326 - SNOW NETS) EST. 0.00%

911 $0.0000 $0.00 $0.00 $0.00 $0.00
ITEM 381 - UPPER RESORT CR. CULVERT REPL. EST. 0.00%

912 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 912 - (ITEM 161 - SOIL NAIL - ENCAPSULATED EST. 0.00%

913 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 913 - (ITEM 342 GEOSYNTHETIC RETAINING WALL) EST. 0.00%

914 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 914 - (ITEM 308 - CABLE NET SLOPE PROTECTION) EST. 0.00%

915 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 915 - (ITEM 330 - SNOW NET & ENV. MONITR. SYSTE EST. 0.00%
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CONTRACT 008127

WORK DONE 11-05-2019

DAYS PLANNED/REVISED 1035.0

DAYS WORKED 1137.5

DISTRICT 5

ESTIMATE

$0.00
.00%

$0.00
.00%

$0.00
.00%

$0.00
.00%

$0.00
.00%

$0.00
.00%

$0.00
.00%

$0.00
.00%

96

PROGRESS

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
916 $0.0000 $0.00 $0.00
MOH ITEM 916 - (ITEMS 262, 263, 264, AND PENDING) EST.
917 $0.0000 $0.00 $0.00
MOH ITEM 917 - (CO 100 SEW - PANELS) EST.
918 $0.0000 $0.00 $0.00
MOH ITEM 918 (ITEM 519 CO 100 - BACKFILL FOR SEW) EST.
919 $0.0000 $0.00 $0.00
MOH ITEM 919 (ITEM 299 - GRAVEL BACKFILL FOR DRAIN) EST.
920 $0.0000 $0.00 $0.00
MOH ITEM 920- (ITEM 506 GRAVEL BACKFILL FOR GEO WALL 707) EST.
921 $0.0000 $0.00 $0.00
MOH ITEM 46 - QUARRY SPALLS EST.
922 $0.0000 $0.00 $0.00
MOH ITEM 922 - (ITEM 411 - SEW 8055 - PANELS) EST.
923 $0.0000 $0.00 $0.00
MOH 923 - (ITEM 411 EB KLAB GIRDERS) EST.
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DEPARTMENT OF TRANSPORTATION TIME: 07:48:06
COMPARISON OF QUANTITIES PAGE: 96
CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

924 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 924 (ITEM 411 SEW 8063 - PANELS) EST. 0.00%

925 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 925 (ITEM 272 ITS CCTV 3) ANCHOR RODS EST. 0.00%

926 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH 926 (ITEM 273 ITS CCTV 4) ANCHOR RODS EST. 0.00%

927 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH 927 (ITEM 269ITS-FIBER COMMUNICATION SYSTEM)VAULTS & EST. 0.00%

928 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH 928 (ITEM 184 - CORROSION RESISTANT DOWEL BAR) EST. 0.00%

929 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 929- (ITEM 271 ITS CCTV2) SERVICE CABINET EST. 0.00%

930 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 930-(ITEM 411-UTILITY TRENCH)PADS FOR HANGER SY EST. 0.00%

931 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 931-(ITEM 411-UTILITY TRENCH)HANGERS AND ASSEMB EST. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

932 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 932 (ITEM 277 ITS - DATA STATION 1)TRAFFIC SENS EST. 0.00%

933 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 933 (ITEM 555 CO 116-ITS/ELEC. MOD.)TRAFFIC SENS EST. 0.00%

934 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 934 (ITEM 270 - ITS CCTV 1) EST. 0.00%

935 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 935 (ITEM 400.801 - ITS CCTV 5) EST. 0.00%

936 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 936 - (ITEM 411.112 KLAB GIRDERS) EST. 0.00%

937 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 937 - (ITEM 411.805 - GRATE INLET TYPE 2) EST. 0.00%

938 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 938 - (ITEM 79 - SCH. A STORM SEWER PIPE 18 IN. EST. 0.00%

939 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 939 - (ITEM 53 - UNDERDRAIN PIPE 6 IN. DIAM.) EST. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

940 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 940 - (ITEM 523 - SDR 35 UNDERDRAIN 8 IN. DIAM. EST. 0.00%

941 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 941 - (ITEM 347 EARTH ANCHOR) EST. 0.00%

942 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 942 - (ITEM 483 SECTOR 14 SNOW NETS 3.5M) EST. 0.00%

943 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 943 - (ITEM 411 SEW 8051, 8053, 8057 - PANELS) EST. 0.00%

944 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 944 - (ITEMS 176, 519, 544 AND 411 - CSBC) EST. 0.00%

945 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 945 - (ITEM 575 - CO 118 GEOCOMPOSITE CLAY LINE EST. 0.00%

946 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 946 - (ITEM 177 - CSTC) EST. 0.00%

947 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH ITEM 947 (ITEM 269 - ITS FIBER COMMUNICATION SYSTEM EST. 0.00%
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CONTRACT 008127 DAYS PLANNED/REVISED 1035.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 1137.5 ESTIMATE 96 PROGRESS
TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRIPTION. ....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
AGE, CONSTRUCT BRIDGES/RETAINING WALLS,
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
948 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH ITEM 948 (ITEM 176 - CSBC) EST. 0.00%
949 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH 949 - (ITEM 46 - QUARRY SPALLS) EST. 0.00%
950 $0.0000 $0.00 $0.00 $0.00 $0.00
MOH 950 - (ITEM 218 - MINERAL AGGREGATE ONLY) EST. 0.00%
*** CONTRACT TOTALS:
*kkk e o
***% ORIGINAL BID AMOUNT. . $177,144,342.66
* ok k I EEEEEE e e e e e e e e e - - - - - - - -
**%% REVISED AMOUNT. ........ ... 0., $200,561,541.78
*kk I EEEEEE e e e e e e e e e - - - - - - - -
*%% TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) .......... $199,574,224 .25
* kK I EEEEEE e e e e e e e e e - - - - - - - -
*%% PATD TODATE (INC. MOB/MOH) .t ettt ettt et e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e $199,574,224.39
* ok * e fiii . mmmmmm—m—m—m—m—m———————
*%% PERCENT DONE (LESS MOB/MOH) . . it ittt it e e e e e e e e e e e e e e e e e 12.64% OVER

* % %

REPORT STATUS...: COMPLETE



